



February 22, 2021

Adam Wright
Project Coordinator
Fort Bend County Drainage District
P.O. Box 1028
Rosenberg, TX 77471

Jaime Kovar
Fort Bend County
301 Jackson, Suite 210
Richmond TX 77469

Dear Adam, Jaime

Please find the amendment request to the existing contract ,and its attachments for Professional Services for Emergency Watershed Protection Program for Oyster Creek (Phase I), for your consideration. This amendment adds performance time to our existing contract, the work to prepare plan and provide construction management for the repair damages to; Oyster Creek Segment I, as described on USDA, DSR 2017 48157 FBDD-005 (I).

The performance time for M&E's A&E services is estimated to increase the current performance time to 100 weeks. The current PO Number 181740 delivery date is 2-2-2021. Please check with NRCS to determine if this time increase can be adapted to fit within the NRCS EWP program guidelines. This request for amendment will increase the delivery date to **August 30, 2021**. The performance time is estimated to allow for; a construction period of 200 days of performance time and weather days.

We look forward to continuing to work with Fort Bend County and the NRCS in performing this project. If you have any question about our request, please call our main office in Temple (254-983-9103) or Tom Beach at (254-760-7499).

Sincerely,

Thomas P. Beach, PE
M&E Consultants, LLC
Partner

Amendment Request

Pursuant to Section 6. Modifications and Waivers, the Agreement for Professional Engineering Services For Emergency Watershed Protection Program for Oyster Creek (Phase I) Project Number 2017 48157 FBDD-005 RFQ 19-076 shall be amended as follows:

AS amended Consultant professional engineering services related to a project the involves repair of creek bank due to slope failure from storm event flooding at Oyster Creek Phase I as identified in the USDA Natural Resource Service Damage Survey Report (DRS) numbers 2017 48157 FBDD-005 (I) Fort Bend County, Texas.

AGREEMENT as AMENDED

Section 5. Time of Performance

The time of performance of the Scope of Services by Consultant shall be changed to August 30, 2021.