

**CHANGE ORDER**

**FORT BEND COUNTY**



**Address:** 301 Jackson Street  
Richmond, Texas 77469  
**Phone:** 281-341-8640  
**Web site:** www.fortbendcountytx.gov

<b>PROJECT:</b> Bid 20-085 Shower Renovation in Fort Bend County Jail	CHANGE ORDER NUMBER .....	1
	DATE .....	01/04/21
	PROJECT NUMBER .....	B20-085
<b>CONTRACTOR:</b> Nash Industries Inc. 6610 Supply Row Houston, TX 77011	BID NO .....	B20-085
	CONTRACT DATE .....	08/25/20
	FBC PURCHASE ORDER NO .....	192602

The contract is changed as follows:  
Change Order No. 1, Level 8 ADA shower stall epoxy mortar infill

**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$	958,000.00
Net change by previously authorized Change Orders .....	\$	0.00
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$	958,000.00
The ( <b>Contract Sum</b> ) will be <input checked="" type="checkbox"/> increased <i>or</i> <input type="checkbox"/> decreased <i>or</i> <input type="checkbox"/> unchanged by this Change Order in the amount of .....	\$	3,107.88
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$	961,107.88


The Contract Time will be  increased *or*  decreased *or*  unchanged by 21 days.  
The Date of Substantial Completion as of this Change Order therefore is  
 changed *or*  unchanged to 04/21/21 .

Authorized:

Fort Bend County  
James Knight, Facilities Director  
301 Jackson, Richmond, TX 77469

**CONTRACTOR**  
Nash Industries  
6610 Supply Row, Houston, TX 77011

Fort Bend County Judge  
Honorable KP George  
301 Jackson, Richmond, TX 77469

By:   
(signature)  
DATE: 1.5.21

By: Billie Rea  
(signature)  
DATE: 01/05/2021

By: \_\_\_\_\_  
(signature)  
DATE: \_\_\_\_\_

