



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Old Needville-Fairchilds (17109)

CONTRACTOR:

James Construction
6130 FM 2218

CHANGE ORDER NUMBER 1
DATE 06/18/2020
PROJECT NUMBER 17109
BID NUMBER 19-073
CONTRACT DATE 08/13/2019
FBC PURCHASE ORDER NO.. 180678

The contract is changed as follows:
Elimination of Pipe Runners and Traffic Control Issues

Not valid until signed by Fort Bend County.

The Original (Contract Sum) \$ 6,570,764.71
The (Contract Sum) Prior to this Change Order was..... \$ 6,570,764.71
The (Contract Sum) will be ☒ increased or ☐ decreased or ☐ unchanged
by this Change Order in the amount of \$ 17,766.03
The new (Contract Sum) including this Change Order will be \$ 6,588,530.74
The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by..... 25 Days
The Contract End Date as of this Change Order therefore is
☒ changed or ☐ unchanged to..... 10/23/2020

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17109	Report Run Date	03/01/2021
Project Name	Old Needville-Fairchilds (17109)	Change Order Date	06/18/2020
Contract Number	CN-1	Original Contract Amount	6,570,764.71
Contractor	James Construction	Current Contract Amount	6,570,764.71
Change Order Number	1	Net Change This Order	17,766.03
Short Description	Elimination of Pipe Runners and Traffic Control Issues	Contract Amount After Change	6,588,530.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	B: DRAINAGE					
	21	SET (Type II) (24")(RCP) (3:1)(C) With Pipe Runners	EA	-6.0000	1,004.00	-6,024.00
	22	SET (Type II) (24")(RCP) (4:1)(C) With Pipe Runners	EA	-4.0000	1,156.00	-4,624.00
	23	SET (Type II) (30")(RCP) (3:1)(C) With Pipe Runners	EA	-10.0000	1,298.00	-12,980.00
	24	SET (Type II) (30")(RCP) (4:1)(C) With Pipe Runners	EA	-6.0000	1,542.00	-9,252.00
	29	SET (Type II) (24")(RCP) (6:1)(P) With Pipe Runners	EA	-139.0000	1,247.00	-173,333.00
	30	SET (Type II) (30")(RCP) (6:1)(P) With Pipe Runners	EA	-22.0000	2,080.00	-45,760.00
	71	SET(Type II)(24")(RCP)(3:1)(C)	EA	4.0000	878.00	3,512.00
	72	SET((Type II)(24")(RCP)(4:1)(C)	EA	4.0000	1,023.00	4,092.00
	73	SET(Type II)(30")(RCP)(3:1)((C)	EA	11.0000	1,178.00	12,958.00
	74	SET(Type II)(30")(RCP)(4:1)(C)	EA	7.0000	1,408.00	9,856.00
	75	SET(Type II)(24")(RCP)(6:1)(P)	EA	126.0000	1,085.00	136,710.00
	76	SET(Type II)(30")(RCP)(6:1)(P)	EA	32.0000	2,032.00	65,024.00
	C: SUBGRADE & PAVING					
	80	Relocation of Driveway at 9406 ONFR	LS	1.0000	16,799.45	16,799.45
	D: TRAFFIC CONTROL					
	77	Intersection Detour Signage installation and removal - 6 locations	LS	6.0000	2,292.38	13,754.28
	78	Additional Traffic Control Signs	LS	1.0000	2,876.14	2,876.14
	79	Intersection Detour Signage Monthly Maintenance	MONTHS	4.0000	1,039.29	4,157.16



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction		Container Total				17,766.03
		Grand Total				17,766.03