



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Clodine Road (17417)

CONTRACTOR:

Triple B Services, LLP
820 Old Atascocita Rd

CHANGE ORDER NUMBER 2

DATE 02/26/2021

PROJECT NUMBER 17417

BID NUMBER 20-056

CONTRACT DATE 03/03/2020

FBC PURCHASE ORDER NO.. 187672

The contract is changed as follows:

Adjust existing bid item quantities and add new bid items necessary to compete the project.

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 2,156,438.00
The (Contract Sum) Prior to this Change Order was.....	\$ 2,207,322.92
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ 142,735.06
The new (Contract Sum) including this Change Order will be	\$ 2,350,057.98
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	49 Days
The Contract End Date as of this Change Order therefore is	
<input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	01/28/2021

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17417	Report Run Date	05/12/2021
Project Name	Clodine Road (17417)	Change Order Date	02/26/2021
Contract Number	CN-3	Original Contract Amount	2,156,438.00
Contractor	Triple B Services, LLP	Current Contract Amount	2,207,322.92
Change Order Number	2	Net Change This Order	142,735.06
Short Description	Adjust existing bid item quantities and add new bid items necessary to compete the project.	Contract Amount After Change	2,350,057.98

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	90	Sidewalk Bridge (Installation)	LS	1.0000	23,253.14	23,253.14
	89	Asphalt Milling & Disposal	LS	1.0000	10,876.19	10,876.19
	Container Total					34,129.33
Construction	Construction					
	14	REMOVING AND DISPOSING OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL (ALL DEPTHS)	SY	539.2000	33.75	18,198.00
	16	Trench Safety System (Depth Varies)	LF	-2117.5000	0.10	-211.75
	2	REMOVING OLD CONCRETE	SY	409.9500	7.00	2,869.65
	21	13'X7' PRECAST CONCRETE JUNCTION BOX	EA	-0.7500	10,450.00	-7,837.50
	25	TYPE "C" INLET	EA	-1.0000	2,450.00	-2,450.00
	26	4' X 2' REINFORCED CONCRETE BOX	LF	79.6000	234.50	18,666.20
	3	ROADWAY AND DITCH EXCAVATION INCLUDING 3" STRIPPING	CY	676.0200	11.25	7,605.23
	36	REINFORCED CONCRETE SLOPE PAVING (5" THICK)	CY	83.0800	508.00	42,204.64
	38	HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY (6% BY DRY WEIGHT)	TON	6.0200	180.00	1,083.60
	39	HMAC BASE COURSE (BLACK BASE) (5") FOR ROADWAY	TON	371.2600	105.50	39,167.93
	40	HMAC BASE COURSE (BLACK BASE) (4") FOR DRIVEWAYS	TON	303.7000	114.25	34,697.73
	41	HMAC OVERLAY (1.5")	TON	149.8500	110.50	16,558.43
	42	HMAC "TYPE B" FOR LEVEL UP	TON	-498.3200	103.00	-51,326.96
	43	HOT-MIX HOT-LAID ASPHALTIC CONCRETE (SURFACE COURSE) (4") INCLUDING DRIVEWAYS	TON	232.8100	115.50	26,889.56
	44	TACK COAT FOR OVERLAY (0.25GAL/SY)	GAL	2423.8300	3.75	9,089.36
	45	7" REINFORCED CONCRETE HIGH/EARLY STRENGTH PAVEMENT	SY	170.9800	95.50	16,328.59
	46	10" REINFORCED CONCRETE HIGH/EARLY STRENGTH PAVEMENT FOR DRIVEWAYS	SY	-97.0000	149.00	-14,453.00
	47	CEMENT STABILIZED SAND (6" THICK)	SY	1624.1600	10.50	17,053.68
	48	FLEX BEAM GUARD RAIL WITH MOW STRIP	LF	104.0000	73.50	7,644.00
	49	FLEX BEAM GUARD RAIL TERMINAL SECTION	EA	2.0000	4,050.00	8,100.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	50	6" REINFORCED CONCRETE CURB	LF	568.0000	4.20	2,385.60
	51	REINFORCED CONCRETE SIDEWALK (5' WIDTH) (4-1/2" THICK)	SY	-2.7300	78.50	-214.31
	55	TYPE I PAVEMENT MARKINGS (4" WHITE SOLID)	LF	280.0000	0.55	154.00
	56	TYPE I PAVEMENT MARKINGS (4" YELLOW SOLID)	LF	-174.0000	0.55	-95.70
	57	TYPE I PAVEMENT MARKINGS (4" WHITE DASHED 15/40)	LF	1220.0000	1.25	1,525.00
	58	TYPE I PAVEMENT MARKINGS (4" YELLOW DASHED 15/40)	LF	-1785.0000	0.65	-1,160.25
	59	TYPE I PAVEMENT MARKINGS (8" WHITE SOLID)	LF	-100.0000	1.25	-125.00
	60	TYPE I PAVEMENT MARKINGS (12" WHITE SOLID)	LF	-593.0000	2.50	-1,482.50
	62	TYPE I PAVEMENT MARKINGS (24" YELLOW SOLID)	LF	41.0000	5.50	225.50
	66	RAISED REFLECTORIZED PAVEMENT MARKERS (TYPE II-C-R)	EA	7.0000	4.50	31.50
	67	RAISED NON-REFLECTORIZED PAVEMENT MARKERS (WHITE)	EA	120.0000	3.50	420.00
	74	INLET PROTECTION BARRIER (STAGE 1 INLETS, WITH REINFORCED FILTER FABRIC FENCE, INSTALLATION, REMOVAL AND RELOCATION)	EA	-10.0000	1.25	-12.50
	75	STABILIZED CONSTRUCTION ACCESS (TYPE 1-ROCK; 60% OF UNIT COST FOR FURNISH AND INSTALLATION, AND 40% OF UNIT COST FOR REMOVAL)	SY	-112.0000	29.00	-3,248.00
	76	INLET PROTECTION BARRIER (STAGE 2 INLETS, WITH GRAVEK BAGS, INSTALLATION, REMOVAL AND RELOCATION)	EA	-2.0000	25.00	-50.00
	77	ROCK FILTER DAM (TYPE 1; 60% OF UNIT COST FOR FURNISH AND INSTALLATION AND 40% OF UNIT COST FOR REMOVAL)	LF	-100.0000	106.75	-10,675.00
	79	HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY (6% BY DRY WEIGHT)	TON	-25.0000	180.00	-4,500.00
	80	HMAC BASE COURSE (BLACK BASE) (6")	TON	-300.0000	101.75	-30,525.00
	81	HOT-MIX HOT-LAID ASPHALTIC CONCRETE (SURFACE COURSE) (4")	TON	-300.0000	115.50	-34,650.00
	84	PORTABLE CHANGEABLE MESSAGE SIGN	DAY	-7.0000	250.00	-1,750.00
9	REMOVE AND DISPOSE 30" REINFORCED CONCRETE PIPE	LF	165.0000	15.00	2,475.00	
Container Total						108,605.73
Grand Total						142,735.06