

STATE OF TEXAS                    §  
  §  
COUNTY OF FORT BEND        §

**AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL ENGINEERING SERVICES**

**THIS AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Costello, Inc., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 8, 2018, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Contractor an additional fifty thousand five hundred sixty dollars and 00/100 (\$50,560.00) for additional services, as described in Contractor’s proposal dated April 27, 2021, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed seven hundred ninety-five thousand two hundred sixty-nine dollars and 00/100 (\$795,269.00), authorized as follows:  
                  \$744,709.00 under the Agreement; and  
                  \$50,560.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.
4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

COSTELLO, INC

\_\_\_\_\_  
KP George, County Judge

Vernon W. Hegwood  
Authorized Agent – Signature

\_\_\_\_\_  
Date

VERNON W. HEGWOOD  
Authorized Agent – Printed Name

ATTEST:

VP - PUBLIC INFRASTRUCTURE  
Title

\_\_\_\_\_  
Laura Richard, County Clerk

5/6/2021  
Date

APPROVED:

J. Stacy Slawinski  
J. Stacy Slawinski, P.E., County Engineer

APPROVED AS TO LEGAL FORM:

\_\_\_\_\_  
Marcus D. Spencer, First Assistant County Attorney

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ \_\_\_\_\_ to accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A



April 27, 2021

Mr. Gabriel Odreman, PE, PMP  
Associate Project Manager  
RPS | North America  
575 N Dairy Ashford Rd, Suite 700  
Houston, TX 77079

RE: Supplemental Efforts for Construction Phase Services – Beechnut Rd  
Fort Bend County Bond Project 17204

Dear Mr. Odreman,

Costello, Inc. requests additional funding for Construction Phase Services. These additional funds are needed for redesign of sidewalk along the length of project. Redesign relates to moving sidewalk from north to south side of roadway. Some ditch and storm sewer design will be needed to implement sidewalk relocation.

We are requesting \$50,560 total in this letter, with redesign of sidewalk alignment not to exceed \$35,560 and \$15,000 to replenish the Construction Phase Services budget. Design revisions will be completed in three weeks from notice to proceed.

We look forward to the completion of this project and as always feel free to contact us at your earliest convenience with any questions and/or comments.

Sincerely,  
**COSTELLO, INC.**

A handwritten signature in blue ink, appearing to read "Keith Mahon", with a stylized flourish at the end.

Keith Mahon, P.E.  
Project Manager, Transportation Division

T:\FtBendCo\2018127 Beechnut Road\CPS\CI Proposal Ltr 2.docx

**Beechnut Rd Project No. 17204  
Fee Schedule - Time Material**

TASK DESCRIPTION	Principal	Senior Project Manager	Project Manager	Senior Project Engineer	Project Engineer	H&H Engineer	Senior Transportation Engineer	Transportation Engineer	GIS Manager	GIS Technician	Senior Designer	Designer	Senior Computer Technician	Computer Technician	Clerical	TOTALS
<b>Rate</b>	\$ 275.00	\$ 220.00	\$ 200.00	\$ 150.00	\$ 125.00	\$ 170.00	\$ 200.00	\$ 130.00	\$ 200.00	\$ 120.00	\$ 120.00	\$ 100.00	\$ 110.00	\$ 90.00	\$ 100.00	
<b>Construction Phase Services - Design Revisions</b>																
<b>Sidewalk Relocation to South Side of Road</b>																
Plan Sheet Revisions (11 Sheets)		4	16		40								60			120
Cross Section Revisions (12 Sheets)		4	16		36								50			106
Quantity and Summary Revisions		2	8		16								16			42
<b>Subtotal Hours</b>	0	10	40	0	92	0	0	0	0	0	0	0	126	0	0	268
<b>LABOR Construction Phase Services - Design Revisions</b>	\$ -	\$ 2,200.00	\$ 8,000.00	\$ -	\$ 11,500.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,860.00	\$ -	\$ -	\$ 35,560.00
<b>TOTAL MAN-HOURS</b>	0	10	40	0	92	0	0	0	0	0	0	0	126	0	0	0
<b>TOTAL LABOR</b>	\$ -	\$ 2,200.00	\$ 8,000.00	\$ -	\$ 11,500.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,860.00	\$ -	\$ -	\$ 35,560.00