



FORT BEND COUNTY CHANGE ORDER

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-341-8640
Web site: www.fortbendcountytexas.gov

PROJECT:

CHANGE ORDER NUMBER

DATE

PROJECT NUMBER

CONTRACTOR:

BID NO

CONTRACT DATE

FBC PURCHASE ORDER NO

The contract is changed as follows:

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$

Net change by previously authorized Change Orders \$

The (**Contract Sum**) Prior to this Change Order was \$

The (**Contract Sum**) will be ☐ increased **or** ☐ decreased **or** ☐ unchanged
by this Change Order in the amount of \$

The new (**Contract Sum**) including this Change Order will be \$

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☐ unchanged by days.

The Date of Substantial Completion as of this Change Order therefore is
☐ changed **or** ☐ unchanged to

Authorized:

Fort Bend County


CONTRACTOR

Fort Bend County Judge

301 Jackson, Richmond, TX 77469

Honorable KP George
301 Jackson, Richmond, TX 77469

By: _____
(signature)

By:  _____
(signature)

By: _____
(signature)

DATE: _____

DATE: _____

DATE: _____



PCO #003

Nash Industries Inc
6610 Supply Row
Houston, Texas 77011
Phone: (281) 829-4815
Fax: (281) 783-2458

Project: 20-085 - Fort Bend County Jail Shower Renovation
1410 Williams Way Blvd
Richmond, Texas 77469

Prime Contract Potential Change Order #004: Level 2- Labor to remove concrete around floor drains

TO:	Fort Bend County 301 Jackson St, Suite 301 Richmond, Texas 77469	FROM:	Nash Industries, Inc. 6610 Supply Row Houston, Texas 77011
PCO NUMBER/REVISION:	003 / 0	CONTRACT:	1 - 20-085 Shower Renovation in Fort Bend County Jail Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	Billie Rea (Nash Industries, Inc.)
STATUS:	Pending - In Review	CREATED DATE:	6/1/2021
REFERENCE: RFI #07		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$1,377.60

POTENTIAL CHANGE ORDER TITLE: Level 2- Labor to remove concrete around floor drains

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

RFI #07

Level 2, proposal for LABOR to remove concrete from around floor drains.
Approximately 20 man hours needed.

NOTE:

*This is an unforeseen existing condition, that is different from all other levels thus far.
Nash reserves the right to request additional time for the Contract completion at a later date due to the nature of the approval process and the status of the work that cannot be completed until approved by the Court. Critical Path will be impacted.*

ATTACHMENTS:

[FIA1CB~C.PDF](#) , [PCO 4 Breakdown.xlsx](#) , [RFI #07](#)

Fort Bend County
301 Jackson St, Suite 301
Richmond, Texas 77469

Nash Industries, Inc.
6610 Supply Row
Houston, Texas 77011

 06-01-2021
SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

