

Number Three




PROJECT:	PROJECT NO. 126-1008, CONSTRUCTION OF DEDICATED FIBER OPTIC LINE SH 99	DATE:	FEBRUARY 22, 2021
OWNER:	FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY 1950 LOCKWOOD BYPASS RICHMOND, TEXAS 77469		
CONTRACTOR:	CREACOM, INC. ATTN: COLLIN CREA	ENGINEER:	BGE, INC. JOB NO. 6436-00

Contractor is directed to make the following changes in the Contract Documents:

Description of Change in Scope of Work: See the attached summary.

Reason for Change Order: Repairs to signal conduit at SH 99/W. Airport intersection that was found to be lower than standard elevation and was hit during boring operations.

Change in Contract Price: Original Contract Price \$ 2,398,029.37	Change in Contract Time: Original Contract Time 180 Calendar Days
Net Change from Previous Change Orders \$ 16,273.64	Net Change from Previous Change Orders 0 Calendar Days
Contract Price Prior to This CO \$ 2,414,303.01	Contract Time Prior to This CO 180 Calendar Days
Net Increase (Decrease) of This CO \$ 5,585.46	Net Increase (Decrease) of This CO 0 Calendar Days
Contract Price with All Approved Change Orders \$ 2,419,888.47	Contract Time with All Approved Change Orders 180 Calendar Days

RECOMMENDED FOR EXECUTION:		APPROVED:		APPROVED:	
By: 	By: _____	By: 	By: 		
BGE Construction Manager	FBGPTRA	FBGPTRA	Contractor		
Date: 2/22/21	Date: _____	Date: 6/16/21	Date: 2/24/21		
BGE					
TBPE Registration No. F-1046					

Effective Date: _____

This agreement is effective on the date it is approved by the Fort Bend County Commissioners Court, and if not so approved shall be null and void.

Date of Commissioners Court Approval: _____

Agenda Item No.: _____

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
PROJECT NO. 126-1006, CONSTRUCTION OF DEDICATED FIBER OPTIC LINE SH 99
Change Order No. 3 Summary
BGE Job No. 6436-00

<u>Item</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Cost</u>	<u>Total</u>
ADD:				
Repairs to a signal conduit at SH 99 / W. Airport Intersection	1.00	LS	\$ 5,585.46	\$ 5,585.46
GRAND TOTAL:				\$ 5,585.46