

**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
FORT BEND GRAND PARKWAY TOLL ROAD  
CHANGE ORDER**

**Number Five**





<b>PROJECT:</b>	PROJECT NO. 126-1008, CONSTRUCTION OF DEDICATED FIBER OPTIC LINE SH 99	<b>DATE:</b>	AUGUST 5, 2021
<b>OWNER:</b>	FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY 1950 LOCKWOOD BYPASS RICHMOND, TEXAS 77469		
<b>CONTRACTOR:</b>	CREACOM, INC. ATTN: COLLIN CREA	<b>ENGINEER:</b>	BGE, INC. JOB No. 6436-00

Contractor is directed to make the following changes in the Contract Documents:

**Description of Change in Scope of Work:** See attached summary.

**Reason for Change Order:** Ethernet switch placement at Fort Bend Toll Road / Sienna Pkwy and Westpark Toll Road / SH 99 to allow proper communication to Fort Bend County.

<b>Change in Contract Price:</b> Original Contract Price \$ 2,398,029.37  <b>Net Change from Previous Change Orders</b> \$ 21,859.10  <b>Contract Price Prior to This CO</b> \$ 2,419,888.47  <b>Net Increase (Decrease) of This CO</b> \$ 16,576.14  <b>Contract Price with All Approved Change Orders</b> \$ 2,436,464.61	<b>Change in Contract Time:</b> Original Contract Time 180 Calendar Days  <b>Net Change from Previous Change Orders</b> 124 Calendar Days  <b>Contract Time Prior to This CO</b> 304 Calendar Days  <b>Net Increase (Decrease) of This CO</b> 0 Calendar Days  <b>Contract Time with All Approved Change Orders</b> 304 Calendar Days
---	---

<b>RECOMMENDED FOR EXECUTION:</b>		<b>APPROVED:</b>		<b>APPROVED:</b>	
By: 	By: 	By: 	By: 		
BGE Construction Manager	FBGPTRA	FBGPTRA	Contractor		
Date: 8/5/21	Date: 8/18/21	Date: 8/18/21	Date: 08/06/2021		
BGE TBPE Registration No. F-1046					

Effective Date: \_\_\_\_\_

This agreement is effective on the date it is approved by the Fort Bend County Commissioners Court, and if not so approved shall be null and void.

Date of Commissioners Court Approval: \_\_\_\_\_

Agenda Item No.: \_\_\_\_\_

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
 PROJECT NO. 126-1006, CONSTRUCTION OF DEDICATED FIBER OPTIC LINE SH 99  
 Change Order No. 5 Summary  
 BGE Job No. 6436-00

<u>Item</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Cost</u>	<u>Total</u>
<u>ADD:</u>				
6289 6002 Ethernet Switch	1.00	EA	\$ 6,329.35	\$ 6,329.35
6289 6003 Ethernet Switch - 24 Port All Fiber	1.00	EA	\$ 10,246.79	\$ 10,246.79
<hr/>			<b>GRAND TOTAL:</b>	<b>\$ 16,576.14</b>

# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
 Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**

Creacom  
 TOMBALL, TX United States

Certificate Number:  
 2021-787548

Date Filed:  
 08/06/2021

Date Acknowledged:  
 8/18/2021

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**

Fort Bend Toll Road Authority

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**

126-1006  
 Construction of dedicated fiber optic lines SH 99 | change order #5

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 UNSWORN DECLARATION**

My name is Kris Melendrez, and my date of birth is [REDACTED].

My address is [REDACTED]  
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Harris County, State of Texas, on the 6th day of August, 2021.  
(month) (year)

Kris Melendrez  
 Signature of authorized agent of contracting business entity  
(Declarant)