

CHANGE ORDER NO. 1

JUNE 7, 2021

WATER PLANT IMPROVEMENTS, CITY OF ORCHARD, FORT BEND COUNTY, TEXAS
FORT BEND COMMUNITY DEVELOPMENT BLOCK GRANT NO. B-19-UC-48-0004

PROJECT ENGINEER:
Kaluza, Inc.
Consulting Engineers & Surveyors
Engineering Firm No. F-1339 | Surveying Firm 10010000
3014 Avenue I, Rosenberg, TX 77471
(281) 341-0808

CONTRACTOR:
CFG Industries, LLC
22535 Magnolia Hills Dr.
Magnolia, TX 77354
(281) 259-7244

OWNER:
Fort Bend County
Community Development
301 Jackson St., Ste 602
Richmond, TX 77469
(281) 341-4410

The purpose of this change order is to add additional bid items to apply Reactamine coating to repair holes that were revealed during construction that compromised the integrity of the existing tank. Contractor is directed to make the following changes:

No.	Description	UNIT QUANTITY ADJUSTMENT	Unit Price	Unit	ORIGINAL CONTRACT		REVISED CONTRACT		NET CHANGE Increase/ Decrease
					QUANTITIES Quantity	Cost	QUANTITIES Quantity	Cost	
NEW BID ITEM									
1.	Carboline Reactamine 760 applied and Carboline 501 inside and out to all holes in tank (Patching and Surfacing Compound) to Ground Storage Tank		\$16,800.00	LS	0	\$0.00	1	\$16,800.00	\$16,800.00
TOTAL INCREASE =									\$16,800.00

TOTAL CONTRACT ADJUSTMENT - CHANGE ORDER NO. 1 (INCREASE)

ORIGINAL CONTRACT AMOUNT = \$150,700.00
CHANGE ORDER NO. 1 (INCREASE) = \$16,800.00
REVISED CONTRACT AMOUNT = \$167,500.00

ORIGINAL CONTRACT CALENDAR DAYS = 120
CHANGE ORDER NO. 1 CALENDAR DAYS (ADDITIONAL) = 0
REVISED CONTRACT CALENDAR DAYS = 120

PROJECT ENGINEER:

Kaluza, Inc.

CONTRACTOR:

CFG Industries, LLC

OWNER:

Fort Bend County

Edward L. Nagorski

Date: 6/08/2021

[Signature]

Date: 6/8/21

Date: _____