



INVOICE

10-01-21

PO 202316
DMS
REC 598471

AGENDA

Project: Koeblen Road Seg 1
Fort Bend County Project No. 20107
Invoice No. 3 HJC Project No. 00121, PO # 202316

Dear Mr. Slawinski:
HJ Consulting, Inc. is pleased to provide you with the invoice for the service for the above referenced project.

	<i>Approved Amount</i>	<i>Total % Complete</i>	<i>Total Earned</i>	<i>Total Previous Invoiced</i>	<i>This Invoice</i>
Title					
PER	\$216,400.00	40%	\$86,560.00	\$54,100.00	\$32,460.00
Drainage Study	\$90,570.00	15%	\$13,585.50	\$0	\$13,585.50
Topo Survey	\$47,800.00	74.92%	\$35,810.00	\$28,640.00	\$7,170.00
Geotechnical	\$57,639.50	0%			
Traffic (Study & Temporary signal)	\$16,080.00	0%			
Final Design	\$356,370.00	0%			
Subtotal	\$784,859.50	17.32%	\$135,955.50	\$82,740.00	\$53,215.50

<i>Additional Services</i>	<i>Approved Amount</i>	<i>Total % Complete</i>	<i>Total Earned</i>	<i>Total Previous Invoiced</i>	<i>This Invoice</i>
Survey for Parcel - 15@2075	\$31,125.00				
Survey & Staking	\$6,180.00				
Traffic Signal Modification	\$16,500.00				
Waterline Relocation	\$16,955.00				
San Sewer Relocaion	\$9,375.00				
Subtotal	\$80,135.00				
Total	\$864,994.50	15.72%	\$135,955.50	\$82,740.00	\$53,215.50

I certify this invoice to be true and correct.

Harish Jajoo, P.E., CFM
President

Civil Engineers | Construction Managers

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com



Project:

10-1-21
Koeblen Road Seg 1
Fort Bend County Project No. 20107, PO# 202316
Invoice No. 3 HJC Project No. 00121

Progress Report for 09/01/21-09/30/21

Drainage:

1. Coordinate with surveyor and other entities (including private developer) to get their drainage pattern.
2. Review drainage patterns and boundaries from various record drawings.
3. Prepare existing drainage area boundaries based on lidar and survey data.
4. Begin existing drainage analysis.
5. Regular status meetings

PER:

1. Coordinate with various utility companies and public entities for their record drawings.
2. Begin preparing utility conflict table
3. Begin and prepare various exhibits for PER.
4. Begin and prepare roadway alignment to match the requirements, and projects on the either end.

Civil Engineers | Construction Managers

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com