



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

PO 187672
DMS

AGENDA

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond,Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Clodine Road (17417)

CONTRACTOR:

Triple B Services, LLP
820 Old Atascocita Rd

The contract is changed as follows:
Curb/Median & Sidewalk Bridge Railing

CHANGE ORDER NUMBER 3
DATE 10/01/2021
PROJECT NUMBER 17417
BID NUMBER 20-056
CONTRACT DATE 03/03/2020
FBC PURCHASE ORDER NO.. 187672

Not valid until signed by Fort Bend County.

The Original (Contract Sum)..... \$ 2,156,438.00
The (Contract Sum) Prior to this Change Order was..... \$ 2,350,057.98
The (Contract Sum) will be ☒ increased or ☐ decreased or ☐ unchanged
by this Change Order in the amount of..... \$ 15,558.78
The new (Contract Sum) including this Change Order will be \$2,365,616.76
The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by..... 0 Days
The Contract End Date as of this Change Order therefore is
☐ changed or ☒ unchanged to..... 01/29/2021

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	17417	Report Run Date	10/20/2021
Project Name	Clodine Road (17417)	Change Order Date	10/01/2021
Contract Number	CN-3	Original Contract Amount	2,156,438.00
Contractor	Triple B Services, LLP	Current Contract Amount	2,350,057.98
Change Order Number	3	Net Change This Order	15,558.78
Short Description	Curb/Median & Sidewalk Bridge Railing	Contract Amount After Change	2,365,616.76

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	91	Curb & Median Force Account	LS	1.0000	6,451.81	6,451.81
	92	Sidewalk Bridge Handrail Force Account	LS	1.0000	9,106.97	9,106.97
	Container Total					15,558.78
	Grand Total					15,558.78