



PO 195222
DMS
REC 600019

AGENDA

777 North Eldridge Parkway, Suite 500
Houston, TX 77079
713.782.0042 | Fax 713.782.5337
info@vs-eng.com
vs-eng.com



August 4, 2021

Mr. Stacy Slawinski
County Engineer
Fort Bend County Engineering Department
301 Jackson St., 4th Floor
Richmond, TX 77469

Attention: Mark C. Dessens, PE

Re: Fort Bend County Mobility Bond Program
Mason Road from FM 1093 to Barker Dam
VDW&V Job No. 27704-803-1-OTH(i)
PO: 195222
FBC: 17321x

Dear Mr. Slawinski,

Please see the Consultant Monthly Status Report information below.

Outstanding Issues Requiring FBC Input or Direction:

1. Access to Masterworks

Project Control Update:

1. Attended Pre construction meeting
2. Provided Meeting Minutes
3. Review product submittals

Summary of Project Status:

1. Attended Pre-Con Meeting on 7/20/2021
2. Construction NTP for 7/26/2021

Sincerely,

A handwritten signature in blue ink, appearing to read 'R. Martinez'.

Ruben Martinez

Project Manager

Texas Professional Engineering Firm Registration No. F148

Encls.



777 North Eldridge Parkway, Suite 500
Houston, TX 77079
713.782.0042 | Fax 713.782.5337
info@vs-eng.com
vs-eng.com



Fort Bend County Engineering Department
301 Jackson St., Suite 401
Richmond, TX 77469

August 4, 2021
Project No: 277048031OTH
Invoice No: 45511

Project 277048031OTH FBC Turn Lane - Mason Rd from FM 1963 to Barker Dam

PO #195222 FBC Project #17321x

TOTAL AUTHORIZED PROJECT AMOUNT - \$36,408.00

Professional Services from July 1, 2021 to July 31, 2021

Phase 030 Construction Phase

NTE \$4,000

Professional Personnel

	Hours	Rate	Amount
Engineer V	13.00	155.00	2,015.00
Engineer III	1.50	110.00	165.00
Draft/Computer Tech1	3.50	67.00	234.50
Totals	18.00		2,414.50
Total Labor			2,414.50
Total this Phase			\$2,414.50
Total this Invoice			\$2,414.50

Billings to Date

	Current	Prior	Total
Fee	0.00	22,408.00	22,408.00
Labor	2,414.50	1,158.00	3,572.50
Totals	2,414.50	23,566.00	25,980.50

Email: Mark C. Dessens
Schaumburg & Polk, Inc.
mdessens@spi-eng.com

AUTHORIZED AMOUNT \$36,408.00
TOTAL BILLED TO DATE \$25,980.50
TOTAL PREVIOUSLY INVOICED \$23,566.00
REMAINING BALANCE \$10,427.50

ED