

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR PROFESSIONAL ENGINEERING SERVICES
CHANNEL REHABILITATION AND CONVEYANCE IMPROVEMENTS
LONG POINT CREEK**

THIS AMENDMENT, is made and entered into by and between the Fort Bend County Drainage District (hereinafter “District”), a body corporate and politic under the laws of the State of Texas, and iGET Services, LLC (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services for the design and construction phases for the Long Point Creek Channel Rehabilitation and Conveyance Improvement Project in Fort Bend County, Texas, on February 22, 2022, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to increase the Maximum Compensation payable to complete additional services under such Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. The District shall pay the Consultant an additional eleven thousand eight hundred dollars and no/100 (\$11,800.00) to perform the proposed additional services as described in Consultant’s proposal dated June 27, 2022, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for all Services to be rendered is hereby increased to an amount not to exceed two hundred eighty-eight thousand two hundred seventy-one dollars and 75/100 (\$288,271.75), authorized as follows:
 \$276,471.75 under the Agreement; and
 \$11,800.00 under this Amendment.
3. In no case shall the amount paid by District for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.

BY ACCEPTANCE OF AGREEMENT, CONSULTANT ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

Fort Bend County Drainage District

iGET Services, LLC

KP George, County Judge



Authorized Agent - Signature

Date

Dr. Satya Pilla, P.E.

Authorized Agent - Printed Name

ATTEST:

Principal


Title

Laura Richard, County Clerk

09-29-2022

Date

APPROVED:



Mark Vogler, Chief Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____ to accomplish and pay the obligation of the Fort Bend County Drainage District under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A



Ref: FBCDD-Prop-21-01-Amend-1
June 27, 2022

To
The Manager / Chief Engineer
Fort Bend County Drainage District
1124 Blume Rd.
Rosenberg, Texas 77471

Attn: Mr. Mark Vogler,

RE: Budget Amendment for the Design and Construction Phase Services for
Long Point Creek Channel Rehabilitation and Improvements to the South of SH-6

Dear Mr. Vogler,

iGET Services LLC (“iGET”) is requesting an amendment to the executed contract for the subject project, with P.O. No. 209673, to provide additional funding of \$11,800/- to cover additional Geotechnical investigation for the Long Point Creek Bridge Design at the Darby Lane as shown in the Table below:

Work Authorization	Description	Task Type	Current Authorization	Amendment	Revised Authorization
B-3	Geotechnical Investigation	LS	\$4,600.00	\$11,800.00	\$16,400.00
Total Fee			276,471.75		\$288,271.75

Based on the site conditions, the bridge design will require additional Geotechnical data, which was not covered in the original proposal. I am attaching our subconsultant’s proposal to cover the additional scope, for this activity.

Please let me know if you have any questions or need clarifications. I will be pleased to respond.

Best Regards,

Dr. Satya Pilla, P.E., PMP, ENV SP
Principal
iGET Services LLC