



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

**PROJECT:**  
Brandt (17310)  
**CONTRACTOR:**  
Allgood Construction  
1702 Settegast Ranch, Richmond, TX 77406

CHANGE ORDER NUMBER .... 1  
DATE ..... 12/06/2021  
PROJECT NUMBER ..... 17310  
BID NUMBER ..... 21-039  
CONTRACT DATE ..... 02/09/2021  
FBC PURCHASE ORDER NO.. 197506

The contract is changed as follows:  
MBGF End Treatment, Tack Coat, Perm. Type 3 Barricade, and  
Adjust Final Quantities.

**Not valid until signed by Fort Bend County.**

The Original ( <b>Contract Sum</b> ) .....	\$ 1,698,735.27
Net change by previously authorized Change Orders.....	\$ 0.00
The ( <b>Contract Sum</b> ) Prior to this Change Order was.....	\$ 1,698,735.27
The ( <b>Contract Sum</b> ) will be <input type="checkbox"/> increased or <input checked="" type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of .....	\$ -99,055.53
The new ( <b>Contract Sum</b> ) including this Change Order will be .....	\$ 1,599,679.74
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	2 Days
The Contract End Date as of this Change Order therefore is	
<input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	09/10/2021

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_  
(Signature)

DATE: \_\_\_\_\_



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	17310	<b>Report Run Date</b>	01/03/2022
<b>Project Name</b>	Brandt (17310)	<b>Change Order Date</b>	12/06/2021
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	1,698,735.27
<b>Contractor</b>	Allgood Construction	<b>Current Contract Amount</b>	1,698,735.27
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	-99,055.53
<b>Short Description</b>	MBGF End Treatment, Tack Coat, Perm. Type 3 Barricade, and Adjust Final Quantities.	<b>Contract Amount After Change</b>	1,599,679.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
<b>No Container</b>	<b>No Container</b>					
	53	MBGF Terminations	EA	4.0000	4,460.40	17,841.60
	54	Prime Coat (0.3 Gal/SY)	GAL	394.0000	7.50	2,955.00
	55	Type 3 Barricade, Wood-40LF	EA	2.0000	1,750.00	3,500.00
	56	Tack Coat (0.15 Gal/SY)	GAL	197.0000	7.50	1,477.50
	57	ReflectORIZED Pavement Markings Type 1 (Thermoplastic) 4" White/Solid - Furnish & Applied	LF	802.0000	0.63	505.26
	58	Cap Existing A-Inlet	EA	1.0000	350.00	350.00
	<b>Container Total</b>					26,629.36
<b>Construction</b>	<b>Construction</b>					
	27	5'X3' RCBC, C76, Class III	LF	3.0000	290.51	871.53
	30	Conc. Slope Paving (5")	CY	107.0000	698.22	74,709.54
	32	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	12.0000	304.75	3,657.00
	42	Hydro-Mulch Seeding	AC	2.4000	2,530.00	6,072.00
	43	Reinforced Filter Fabric Barrier ( 60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	-6085.0000	1.44	-8,762.40
	45	Stabilized Construction Access (Type 1-Rock; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	SY	46.3000	13.80	638.94
	48	Rock Filter Dam (Type 1; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LF	-167.0000	86.25	-14,403.75
	5	Fort Bend Project Sign	EA	1.0000	833.75	833.75
	52	5-Foot Concrete Sidewalk	SY	-3658.0000	51.75	-189,301.50
	<b>Container Total</b>					-125,684.89
	<b>Grand Total</b>					-99,055.53