



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Beechnut Road (17204)

CONTRACTOR:
Allgood Construction
1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:
Storm Sewer, Pavement, & TCP

CHANGE ORDER NUMBER 1
DATE 12/02/2021
PROJECT NUMBER 17204
BID NUMBER 21-017
CONTRACT DATE 11/03/2020
FBC PURCHASE ORDER NO.. 194943

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 4,652,039.71
Net change by previously authorized Change Orders.....	\$ 0.00
The (Contract Sum) Prior to this Change Order was.....	\$ 4,652,039.71
The (Contract Sum) will be <input type="checkbox"/> increased or <input checked="" type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ -14,503.11
The new (Contract Sum) including this Change Order will be	\$ 4,637,536.60
The Contract Time will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by.....	152 Days
The Contract End Date as of this Change Order therefore is	
<input checked="" type="checkbox"/> changed or <input type="checkbox"/> unchanged to.....	02/18/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17204	Report Run Date	01/03/2022
Project Name	Beechnut Road (17204)	Change Order Date	12/02/2021
Contract Number	CN-1	Original Contract Amount	4,652,039.71
Contractor	Allgood Construction	Current Contract Amount	4,652,039.71
Change Order Number	1	Net Change This Order	-14,503.11
Short Description	Storm Sewer, Pavement, & TCP	Contract Amount After Change	4,637,536.60

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	128	Type A Inlet - Standard (4' Depth)	EA	1.0000	2,500.00	2,500.00
	129	Modify Pre-Cast Type C Inlet for 24" RCP	EA	1.0000	500.00	500.00
	130	Regrade Roadside Ditch	LF	1300.0000	3.45	4,485.00
	131	Modify Existing Manhole to Drain Ditchline	LS	1.0000	450.00	450.00
	132	Second Stage Inlet Top	EA	2.0000	2,250.00	4,500.00
	133	Cement Stab. Subgrade (8") for Pavement	SY	437.0000	14.20	6,205.40
	Container Total					18,640.40
Construction	A. BASE UNIT PRICE TABLE (SITE PREPARATION AND EARTHWORK):					
	3	Removing Concrete (Curb)	LF	420.0000	4.60	1,932.00
	4	Removing Concrete (Pavement)	SY	420.0000	3.45	1,449.00
	9	Removing Old Structures - Inlets (All Depths)	EA	2.0000	517.50	1,035.00
	B. BASE UNIT PRICE TABLE (PAVING ITEMS):					
	15	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	20.0000	195.00	3,900.00
	16	Lime Treat Existing Material (8" Depth)	SY	747.0000	2.53	1,889.91
	17	Concrete Pavement (8")	SY	654.0000	48.42	31,666.68
	22	Reinforced Concrete Driveway (8"0)	SY	25.0000	65.67	1,641.75
	23	Reinforced Concrete Curb (6")	LF	420.0000	2.88	1,209.60
	24	Medians and Directional Islands	SY	-2000.0000	74.75	-149,500.00
	C. BASE UNIT PRICE TABLE (STORM SEWER ITEMS):					
	27	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	124.0000	67.54	8,374.96
	30	Precast Concrete Manholes (Standard 5'-10' Depth)	EA	1.0000	2,231.00	2,231.00
	32	Precast Concrete Curb Inlets (Standard 5'-10' Depths)	EA	2.0000	3,132.15	6,264.30
	35	Reinforced Concrete Slope Paving (5") (36" RCP Outfall)	SY	-164.0000	97.75	-16,031.00
	D. BASE UNIT PRICE TABLE (TRAFFIC CONTROL PLAN):					
	39	Temporary pavement markings 4" white/solid (removable) furnished-applied and removed	SY	1293.0000	54.60	70,597.80
	E. BASE UNIT PRICE TABLE (SIGNING AND PAVEMENT MARKINGS):					
	68	Remove pavement striping & markings (24" width), any color	LF	113.0000	1.73	195.49
	Container Total					-33,143.51



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

	Grand Total	-14,503.11
--	--------------------	------------