

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

CHANGE ORDER NUMBER 1

DATE 1/26/022

PROJECT NUMBER

CONTRACTOR:

BID NO 21-038

CONTRACT DATE 2/24/2021

FBC PURCHASE ORDER NO 197503

The contract is changed as follows:

Changes to pole locations resulted in increased electrical components

~~and pedestrian poles~~

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 260,410.35

Net change by previously authorized Change Orders \$ 0

The (**Contract Sum**) Prior to this Change Order was \$ 260,410.35

The (**Contract Sum**) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged
by this Change Order in the amount of \$ 27,700.55

The new (**Contract Sum**) including this Change Order will be \$ 288,110.90

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by days.

The Date of Substantial Completion as of this Change Order therefore is

☐ changed **or** ☐ unchanged to


Authorized:

Fort Bend County Engineering

J. Stacy Slawinski, P.E.

301 Jackson

Richmond, Texas 77469

By: 


(signature)

DATE: 1/31/2022

CONTRACTOR

Third Coast Services LLC

Doug Sims

By: 

(signature)

DATE: 1-27-2022

Fort Bend County Judge

Honorable KP George

301 Jackson St., #719

Richmond, Texas 77469

By: _____

(signature)

DATE: _____



36530 Coleman Road
Magnolia, Texas 77355-2716

Ph. 832-934-0240
Fax 832-934-0243

Date 1/21/2022
Project Fort Bend County - Clodine @ W. Belfort Blvd
TCS Job Number 906

Quantity Overrun Request-REVISED

			Bid			Installed To Date			Overrun Qty	
			QTY	Unit \$	Ext	QTY	Ext	QTY	EXT	
618 6046	CONDT (PVC) (SCH 80) (2")	LF	91.00	\$12.00	\$1,092.00	391.00	\$4,692.00	300.00	\$3,600.00	
620 6009	ELEC CONDR(NO.6)BARE	LF	12.00	\$1.50	\$18.00	990.00	\$1,485.00	978.00	\$1,467.00	
620 6012	ELEC CONDR (NO.4) INSULATED	LF	22.00	\$1.95	\$42.90	700.00	\$1,365.00	678.00	\$1,322.10	
621 6005	TRAY CABLE (4 CONDR) (12 AWG)	LF	578.00	\$2.00	\$1,156.00	755.00	\$1,510.00	177.00	\$354.00	
624 6010	GROUND BOX TY D (162922)W/APRON	EA	3.00	\$925.00	\$2,775.00	4.00	\$3,700.00	1.00	\$925.00	
684 6007	TRF SIG CBL (TY A)(12 AWG)(2 CONDR)	LF	1087	\$1.20	\$1,304.40	1550.00	\$1,860.00	463.00	\$555.60	
684 6009	TRF SIG CBL (TY A)(12 AWG)(4 CONDR)	LF	1129	\$1.60	\$1,806.40	1550.00	\$2,480.00	421.00	\$673.60	
684 6012	TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	2107	\$2.25	\$4,740.75	3060.00	\$6,885.00	953.00	\$2,144.25	
6004 6006	RADAR CABLE	LF	756	\$2.50	\$1,890.00	1020.00	\$2,550.00	264.00	\$660.00	
686 6001	PED POLE ASSEMBLY	EA	1.00	\$6,128.00	\$6,128.00	3.00	\$18,384.00	2.00	\$12,256.00	
100 6006	PREPARING ROW(TREE)(12" TO 24" DIA)	EA	3	\$2,200.00	\$6,600.00	4.00	\$8,800.00	1.00	\$2,200.00	
104 6011	REMOVING CONC (MEDIANS)	SY	125	\$22.00	\$2,750.00	162.00	\$3,564.00	37.00	\$814.00	
104 6067	REMOVING CONC (SAWCUT)	LF	262	\$11.00	\$2,882.00	264.00	\$2,904.00	2.00	\$22.00	
360 6027	CURB (TYPE II)	LF	245	\$11.00	\$2,695.00	290.00	\$3,190.00	45.00	\$495.00	
C3	L BARS (NOW REQUIRED)	EA	100	\$5.30	\$530.00	140.00	\$742.00	40.00	\$212.00	
TOTAL OF PAY ITEMS:					\$246,613.75				\$27,700.55	