



1625 Cottonwood
School Road
Rosenberg, Texas
77471
Ph: 832.595.9064
Fx: 832.595.9054
www.bio-west.com

Coastal Ecology
and Marine Biology

Environmental
Analysis
and Permitting

Geology/Hydrogeology
and Remediation

Fisheries and Aquatic
Ecology

GIS Analysis
and Planning

Landscape
Architecture
and Environmental
Planning

Vegetation Resources

Watershed Sciences

Wetland Resources

Wildlife Resources

PO 203706
DMS
REC 611985

AGENDA

February 3, 2022

County Auditor
Fort Bend County
301 Jackson
Richmond, Texas 77469

RE: Invoice for Environmental Services
FBC – W. Sycamore Road Expansion
RE: ARF-44092, #20210706
Agreement: Bio-West: SOQ 14-025 Environmental Services
Projects: 17121x, 17122x, 17123x, 17124x
BIO-WEST Job No. 2346.02

Dear County Auditor,

Enclosed is BIO-WEST's invoice for environmental services provided from 1/1/22 to 1/31/22. This letter is provided to summarize activities conducted on the Fort Bend County – W. Sycamore Road Expansion Project. Below are tasks with short descriptions in which employees provided support.

- Project Management
- USACE Permit Drafting
- Engineering Coordination

The total for these environmental services is \$3,466.52. If you have any questions or require any additional information, please feel free to contact me at (832) 595-9064. Thank you for the opportunity to provide our services.

Sincerely,

Andy Boswell
Project Manager

AWB/mmh
Attachment
cc: Audra Parent – BIO-WEST, Accounts Receivable

Invoice

BIO-WEST, Inc
1063 W 1400 N
Logan, UT 84321
435-752-4202

January 31, 2022

Project No: 02346.02

Invoice No: 23460206

Fort Bend County
301 Jackson Street
Richmond, TX 77469

Project 02346.02 W. Sycamore Road Expansion
ARF-44092, Agreement #20210706

Agreement: BIO-WEST: SOQ 14-025 environmental services

Project Nos 17121x, 17122x, 17123x and 17124x

Professional Services from January 1, 2022 to January 31, 2022

Professional Personnel

	Hours	Rate	Amount	
Boswell, Andrew	12.50	132.63	1,657.88	
Heimann, Margie	4.00	74.04	296.16	
Johnson, Sean	11.50	81.52	937.48	
Totals	28.00		2,891.52	
Total Labor				2,891.52

Consultants

Gray & Pape, Inc.			500.00	
Total Consultants	1.15 times	500.00		575.00
	Total this Invoice			\$3,466.52

Contact Amount:	\$79,000.00
Total Billed to Date:	\$46,320.75
Budget Remaining:	\$32,679.25

Project Detail

Thursday, February 3, 2022

10:33:48 AM

BIO-WEST, Inc

Transactions for 1/2022 through 1/2022

					Total Hours	Total Amount	Billing
Project Number: 02346.02 W. Sycamore Road Expansion							
Principal:	Edmund Oborny			% Complete:		Direct Labor:	
Project Manager:	Andrew Boswell			Labor % Complete:		Direct Expense:	
Client:	Fort Bend County			Expense % Complete:		Direct Consultant:	
Organization:	TEX:ER			Start Date:		Reimbursable Expense:	
Status:	Active			Complete Date:		Reimbursable Consultant:	
Type:	Regular			Unit Table:	UNITS - NEW	Total Fee:	
Revenue Method:	B			Budgeted OH Rate:		Multiplier/Amount:	
Labor							
0801	F	30150	Boswell, Andrew	1/4/2022	2.50	331.58	
0801	F	30150	Boswell, Andrew	1/6/2022	4.00	530.52	
0801	F	30150	Boswell, Andrew	1/7/2022	2.00	265.26	
0801	F	30150	Boswell, Andrew	1/10/2022	2.00	265.26	
0801	F	30150	Boswell, Andrew	1/11/2022	2.00	265.26	
Total for 30150					12.50	1,657.88	
1001	F	31280	Heimann, Margie	9/13/2021	2.00	148.08	
1001	F	31280	Heimann, Margie	9/28/2021	2.00	148.08	
Total for 31280					4.00	296.16	
0501	F	31400	Johnson, Sean	1/3/2022	7.00	570.64	
0501	F	31400	Johnson, Sean	1/4/2022	4.50	366.84	
Total for 31400					11.50	937.48	
Total for Labor					28.00	2,891.52	
Total for Labor					28.00	2,891.52	
Expenses							
Reimbursable Expenses							
5100 Outside Professional							
F	AP	00062476	1/27/2022	/ Gray & Pape, Inc. /			
Outside Professional					500.00	575.00	
Total for 5100					500.00	575.00	
Total for Reimbursable Expenses					500.00	575.00	
Total for Expenses					500.00	575.00	
Total for 02346.02					28.00	3,466.52	

Invoice

Gray & Pape, Inc.
1318 Main Street
Cincinnati, OH 45202



#2346.02

Andy Boswell

GRAY & PAPE
HERITAGE MANAGEMENT

January 13, 2022

Invoice No: 16744

Margie Heimann
Bio-West, Inc.
1018 Frost Street
Rosenberg, TX 77471

Manager Tony Scott

Project 21-72303.001 W Sycamore and Westenfeldt Road Projects SF

Bio-West Project Manager: Andy Boswell

Professional Services for the Period: December 1, 2021 to December 31, 2021

Total Fee 1,250.00

Percent Complete 100.00 Total Earned 1,250.00

Previous Fee Billing 750.00

Current Fee Billing 500.00

Total Fee 500.00**Billing Limits****Current Prior To-Date**

Total Billings 500.00 750.00 1,250.00

Limit 1,250.00

Total Project Invoice Amount \$500.00

All invoices are due upon receipt, unless terms of the contract dictate otherwise.

Authorized
By:

Date: 1/13/2022