





FORT BEND COUNTY TOLL ROAD AUTHORITY  
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2  
PROJECT NO. 101-1027

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 05

PAGE 1 OF 2

- 1) CONTRACTOR: James Construction Group, LLC
- 2) CHANGE ORDER WORK STATION LIMITS: BL FB PKWY STA 923+56
- 3) DESCRIPTION OF CHANGE:  
Change force main pipe from SDR26 CL 160 PVC pipe to C900 PVC pipe to match the existing pipe and meet requirements of the special specification.
- 4) NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:  
N/A

CONTRACTOR: <u>James Construction Group, LLC</u>		RECOMMENDED FOR EXECUTION:	
Feb 16, 2022			
DATE			
Signed 		 3-3-2022	
Printed Name <u>Rik Van Den Berg</u>		FBCTRA CONSTRUCTION MANAGER DATE	
Printed Title <u>Division Manager</u>		 4/18/22	
Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u>		FBCTRA REPRESENTATIVE DATE	
Amount added by this change order: <u>\$3,178.56</u>		 3/3/2022	
		FBCTRA REPRESENTATIVE DATE	
		Approved	

*Madie Martin*  
Madie Martin (Feb 15, 2022 17:04 CST)

Project Manager

Feb 15, 2022

*and mangan*

Sr. Project Manager

Feb 15, 2022