

3. After taking the reductions listed above and described in Exhibits A and B, the new total Maximum Compensation for Services for Work Authorization No. 3 and Work Authorization No. 4 shall be four hundred sixty-five thousand, one hundred sixteen dollars and 38/100 (**\$465,116.38**).
4. The date of performance for Work Authorization No. 3 and Work Authorization No. 4 shall be extended to December 31, 2023.
5. Human Trafficking. BY ACCEPTANCE OF CONTRACT, CONTRACTOR ACKNOWLEDGES THAT FORT BEND COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

All terms and conditions of the Agreement, including any addenda or amendments, not modified herein shall remain in full force and effect for the term of the Agreement. If there is a conflict between this Amendment No. 7 and the Agreement for Professional Services, the provisions of this Amendment No. 7 shall prevail with regard to the conflict.

FORT BEND COUNTY

IDCUS, INC.

 KP George, County Judge



 Larry Janak, Principal

 Date

5/16/2022

 Date

ATTEST:

 Laura Richard, County Clerk

Reviewed by:



 Perri D'Armond, Public Transportation Director

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A

Exhibit A- Lift Station Design

	TASK DESCRIPTION	BUDGET
A.	Plan & Profile Sheets	
3	Driveway Permit from TxDOT	\$ 2,884.50
4	Bidding Phase	\$ 3,786.00
5	Construction Phase Services	\$ 5,971.50
6	Direct Cost	\$ 300.00
	SUBTOTAL	\$ 12,942.00

B.	Lift Station Design (KIT)	
3	Bidding Phase	\$ 6,818.00
4	Construction Phase Services	\$ 23,784.00
	SUBTOTAL	\$ 30,602.00

	TOTAL COST	\$ 43,544.00
--	-------------------	---------------------

EXHIBIT B

Exhibit B - Remaining Budget for the Lift Station Design

	TASK DESCRIPTION	BUDGETED	REDUCTION AMOUNT
X.	Utility Design		
C	Lift Station Design	\$ 10,716.00	\$ 535.80
	SUBTOTAL	\$ 10,716.00	\$ 535.80
A.	Plan & Profile Sheets		
1	Design 6" FM	\$ 5,520.00	\$ 276.00
2	Revise LS Site Layout	\$ 8,706.00	\$ 435.30
	SUBTOTAL	\$ 14,226.00	\$ 711.30
B.	Lift Station Design (KIT)		
1	Project Administration & Coordination	\$ 23,385.00	\$ 4,677.00
2	Design & Plan Preparation	\$ 55,999.00	\$ 11,199.80
	SUBTOTAL	\$ 79,384.00	\$ 15,876.80
	Total Reduction		\$ 17,123.90