



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Mason Road Left Turn Lane (17321x)

CONTRACTOR:

Wadecon, LLC
1525 LAKEVILLE DR

The contract is changed as follows:
Balancing Change Order

CHANGE ORDER NUMBER 1
DATE 04/28/2022
PROJECT NUMBER 17321x
BID NUMBER 21-084
CONTRACT DATE 06/22/2021
FBC PURCHASE ORDER NO.. 201604

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 127,083.00
Net change by previously authorized Change Orders.....	\$ 0.00
The (Contract Sum) Prior to this Change Order was.....	\$ 127,083.00
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ 4,432.20
The new (Contract Sum) including this Change Order will be	\$ 131,515.20
The Contract Time will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by.....	0 Days
The Contract End Date as of this Change Order therefore is	
<input type="checkbox"/> changed or <input checked="" type="checkbox"/> unchanged to.....	09/08/2021

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17321x	Report Run Date	05/13/2022
Project Name	Mason Road Left Turn Lane (17321x)	Change Order Date	04/28/2022
Contract Number	CN-3	Original Contract Amount	127,083.00
Contractor	Wadecon, LLC	Current Contract Amount	127,083.00
Change Order Number	1	Net Change This Order	4,432.20
Short Description	Balancing Change Order	Contract Amount After Change	131,515.20

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	1	Remove Old Concrete (Pavement With Curb, incl full depth sawcut)	SY	30.0000	20.00	600.00
	11	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	-22.0000	3.00	-66.00
	14	Painted Curb (Yellow)	LF	83.0000	4.00	332.00
	15	Raised Reflectorized Pavement Markers (Type II-C-R)	EA	2.0000	10.00	20.00
	17	Sodding For Erosion Control and Stabilization (Various Widths)	SY	6.0000	10.00	60.00
	19	Notice of Intent	EA	-1.0000	350.00	-350.00
	2	Roadway Excavation	CY	301.3100	20.00	6,026.20
	20	Inlet Protection Barrier (Stage 2, With Fiber Rolls) - Furnish, Install, And Remove	EA	-2.0000	10.00	-20.00
	3	Remove & Relocate Traffic Signs, Mail Boxes, and Roadway Signs	EA	-1.0000	100.00	-100.00
	7	8" Concrete Pavement	SY	-23.0000	90.00	-2,070.00
	Container Total					4,432.20
	Grand Total					4,432.20