

**FORT BEND COUNTY TOLL ROAD AUTHORITY
 FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
 PROJECT NO. 101-1027**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 09


PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC




- 2) **CHANGE ORDER WORK STATION LIMITS:** BL FB PKWY STA 899+50 - STA 927+00
 At Retaining Walls A, B, C, D, AB, and CD

- 3) **DESCRIPTION OF CHANGE:**
 Provide embankment to backfill the temporary slopes that were installed for protection during the retaining wall foundation improvement construction

- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 N/A

CONTRACTOR: James Construction Group, LLC		Apr 21, 2022
		DATE
Signed 	<small>Rik Van Den Berg (Apr 21, 2022 10:13 CDT)</small>	
Printed Name	Rik Van Den Berg	
Printed Title	Division Manager	
Time Ext #: <u>N/A</u>	Days added on this C.O.:	<u>N/A</u>
Amount added by this change order:	\$58,349.43	

RECOMMENDED FOR EXECUTION:

	4-22-2022
FBCTRA CONSTRUCTION MANAGER	DATE
	5/12/2022
FBCTRA REPRESENTATIVE	DATE
	5-16-2022
FBCTRA REPRESENTATIVE	DATE
Approved	

FORT BEND COUNTY TOLL ROAD AUTHORITY
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 09

Date: 4/12/2022

Item	Code	Description	Unit	Quantity Provided in Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided in Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
132	9001	FOUNDATION IMPROVEMENT (PROTECTION) - EMBANKMENT	CY	0.00	0.00	5,319.00	5,319.00	\$10.97	\$0.00	\$0.00	\$58,349.43	\$58,349.43

AMOUNT ADDED BY THIS CHANGE ORDER = \$58,349.43