



**FORT BEND COUNTY
CHANGE ORDER**

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-341-8640
Web site: www.fortbendcountytexas.gov

PROJECT:
Bid 22-058 Transport & Install 100-foot Tower
for HS&EM

CHANGE ORDER NUMBER 1
DATE 04/19/22
PROJECT NUMBER B22-058
BID NO B22-058
CONTRACT DATE 04/04/22
FBC PURCHASE ORDER NO 211038

CONTRACTOR:
Neucomm Solutions, LLC
18168 E Weaver Drive
Aurora, CO 80016

The contract is changed as follows:

Change Order No. 1, Extending contract time.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	83,592.00
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	83,592.00
The (Contract Sum) will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by this Change Order in the amount of	\$	0.00
The new (Contract Sum) including this Change Order will be	\$	83,592.00

The Contract Time will be increased **or** decreased **or** unchanged by 28 days.
The Date of Substantial Completion as of this Change Order therefore is


changed **or** unchanged to 06/01/2022 .

Authorized:

Fort Bend County HS&EM
Mark Flathouse
301 Jackson, Richmond, TX 77469

CONTRACTOR
Neucomm Solutions, LLC
18168 E Weaver Dr. Aurora, CO

Fort Bend County Judge
Honorable KP George
301 Jackson, Richmond, TX 77469

By: 
(signature)

By: 
(signature)
Digitally signed by
Karen Diack
Date: 2022.04.19
15:04:55 -06'00'

By: _____
(signature)

DATE: 5/5/2022

DATE: 04/19/2022

DATE: _____

April 19, 2022

Fort Bend County
Attn: Brooke Lindemann, Purchasing Department
Travis Annex
301 Jackson, Suite 201
Richmond, TX 77469


Re: B22-058: Tower Transport & Install

Dear Ms. Lindemann,

In reference to Change Order 1 requested, NeuComm respectfully requests that the County extend the performance period until June 1, 2022. Immediately following award, NeuComm made contact with City of Needville permit department to confirm status, and the City requested a site plan from the County. Mary Staff, Fort Bend County's representative for the project, has been working since this time to obtain the necessary concurrence from the City of Needville, but as of yet we are still pending resolution. As such, NeuComm has effectively not been able to begin work on the project. The requested extension date provides time to obtain the City's concurrence and NeuComm to complete the construction process.

Should you have any questions or desire additional information, please don't hesitate to reach out.

Very respectfully,

A handwritten signature in blue ink that reads "Karen Diack".

Karen Diack
President