

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Web site: www.FortBendCountyTx.gov

PROJECT: FM 1463 at Pine Mill Ranch Dr Temporary traffic signal	CHANGE ORDER NUMBER	1
	DATE	5/19/2022
	PROJECT NUMBER	
CONTRACTOR: Traffic Systems Construction, Inc.	BID NO	B21-085
	CONTRACT DATE	7/13/2021
	FBC PURCHASE ORDER NO	201664

The contract is changed as follows:
 Adding funds for span wire quantity overrun

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	114,235.65
Net change by previously authorized Change Orders	\$	0
The (Contract Sum) Prior to this Change Order was	\$	114,235.65
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of	\$	1,296.00
The new (Contract Sum) including this Change Order will be	\$	115,531.65


The Contract Time will be increased **or** decreased **or** unchanged by _____ days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed **or** unchanged to _____.


Authorized:

Fort Bend County Engineering
 J. Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR
 Traffic Systems Construction, Inc.
 Kenneth Morrison

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
(signature)
 DATE: 05/20/2022

By: 
(signature)
 DATE: 5/29/2022

By: _____
(signature)
 DATE: _____

Traffic Systems Construction, Inc.

P.O. BOX 1346 Dickinson, Texas 77539 Office (281) 337-1926 Fax No. 1 (281) 534-1937
www.trafficsci.com

CHANGE ORDER

DATE : 04/29/2022 No. 1
GENERAL CONTRACTOR : TSC
OWNER : FORT BEND COUNTY KM
PROJECT NUMBER : 21-085
LOCATION : FM 1463 @ PINE MILLS
DESCRIPTION OF WORK : QUANTITY OVERRUN FOR EXISTING BID ITEM

PLEASE NOTE : ALL CHANGE ORDERS MUST BE APPROVED OR DENIED WITHIN 60 DAYS
AFTER 60 DAYS THE CHANGE ORDER PRICING WILL NO LONGER BE VALID
DUE TO MATERIAL SUPPLIER PRICE INCREASES.

COST BREAKDOWN

MATERIAL

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
ZINC-COAT STL WIRE STRAND (3/8")	LF	360	\$3.60		\$1,296.00
				SUBTOTAL	\$1,296.00
			PROFIT & COMPENSATION	0%	\$0.00
				MATERIAL TOTAL	\$1,296.00

EQUIPMENT

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
				SUBTOTAL	\$0.00
			PROFIT & COMPENSATION	0%	\$0.00
				EQUIPMENT TOTAL	\$0.00

LABOR

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
				SUBTOTAL	\$0.00
			PROFIT & COMPENSATION	0%	\$0.00
			LABOR BURDEN	0%	\$0.00
				LABOR TOTAL	\$0.00

GRAND TOTAL **\$1,296.00**