

**CHANGE ORDER**

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**FORT BEND COUNTY ENGINEERING**

Address: 301 Jackson Street  
 Richmond, Texas 77469  
 Phone: 281-633-7500  
 Web site: www.FortBendCountyTx.gov

PROJECT:	CHANGE ORDER NUMBER .....	2
West Bellfort at Clodine Traffic Signal	DATE .....	6/30/2022
	PROJECT NUMBER .....	
CONTRACTOR:	BID NO .....	21-038
Third Coast Services, LLC	CONTRACT DATE .....	2/24/2021
	FBC PURCHASE ORDER NO .....	197503

The contract is changed as follows:  
 Additional funds for extra concrete repairs


**Not valid until signed by Fort Bend County and Contractor.**

The Original (Contract Sum) .....	\$	260,410.35
Net change by previously authorized Change Orders .....	\$	27,700.55
The (Contract Sum) Prior to this Change Order was .....	\$	288,110.90
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by this Change Order in the amount of .....	\$	5,832.75
The new (Contract Sum) including this Change Order will be .....	\$	293,943.65


The Contract Time will be  increased or  decreased or  unchanged by \_\_\_\_\_ days.  
 The Date of Substantial Completion as of this Change Order therefore is \_\_\_\_\_  
 changed or  unchanged to \_\_\_\_\_.

Authorized:

Fort Bend County Engineering  
 J. Stacy Slawinski, P.E.  
 301 Jackson  
 Richmond, Texas 77469

By:   
 (signature)  
 DATE: 07/01/2022

CONTRACTOR  
 Third Coast LLC  
 Doug Sims

By:   
 (signature)  
 DATE: 7/8/22

Fort Bend County Judge  
 Honorable KP George  
 301 Jackson St., #719  
 Richmond, Texas 77469

By: \_\_\_\_\_  
 (signature)  
 DATE: \_\_\_\_\_

## CHANGE ORDER SUMMARY

Date June 15, 2022  
 Project Clodine at West Belfort Intersection Improvements- Asphalt and Concrete Slab Work Estimate

Item No.	Description	Quantity	Unit	Subcontractor Pricing	Mark-Up (5%)	Bond (1%)	Unit Price	Total Price
Option 1	Hand Placement of Asphalt at New Turn Lane	1.00	LS	\$ 3,500.00	\$ 175.00	\$ 36.75	\$ 3,711.75	\$ 3,711.75
Option2	Machine Placement of Asphalt at New Turn Lane	1.00	LS	\$ 8,500.00	\$ 425.00	\$ 89.25	\$ 9,014.25	\$ 9,014.25
	Sleeper Slab Work as requested	1.00	LS	\$ 2,000.00	\$ 100.00	\$ 21.00	\$ 2,121.00	\$ 2,121.00

NOTE This is for the necessary Asphalt work required to complete the new turn lane. Not covered in original contract.  
 Which Option is acceptable.  
 If Machine placement is accepted, Wadecon will need to hire an additional sub to complete this work.