

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

BRAZOS COMMERCIAL ROOFING, LLC

KP George, County Judge



Authorized Agent - Signature

Date

David Galloway

Authorized Agent - Printed Name

ATTEST:

President


Title

Laura Richard, County Clerk

7/22/2022

Date

APPROVED:



James Knight, Facilities Management/Planning Director

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A



CHANGE ORDER FORM

Date: 7/21/2022

From: Paul G.
C. 713-376-4821

Project No 222005

Contractor:

Attn: Justin Zwahr, Ft Bend Co.

Project Name: Jane Long Bldg. RFP 22-073

Item No.	Scope Change Description		Amount
1	Change PVC Membrane from 115 mil to 135 mil due to availability		\$5,437.50
2			\$0.00
3			\$0.00
4			\$0.00
5			\$0.00
Total			\$5,437.50

The Original Contract Sum was:	\$245,220.00
Net Change by previously authorized Change Orders	\$0.00
The Contract Sum prior to this Change Order was	\$245,220.00
The amount Contract Sum will be adjusted by this Change Order	\$5,437.50
The new Contract Sum including this Change Order will be	\$250,657.50
The Contract Time will Increase / Decrease by this many working days	

APPROVED BY:

Signature:

Signature: _____

Printed Name:

Paul Garcia Brazos Ind.

Printed Name: _____

Date:

7/22/2022

Date: _____