



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Fry Road- Bridge Slope Paving Repair (17324x)

CONTRACTOR:

Shirley & Sons Construction

P O BOX 429

The contract is changed as follows:

Balancing Change Order

CHANGE ORDER NUMBER 1

DATE 07/26/2022

PROJECT NUMBER 17324x

BID NUMBER 22-023

CONTRACT DATE 11/23/2021

FBC PURCHASE ORDER NO.. 207664

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 280,729.50

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 280,729.50

The (**Contract Sum**) will be ☐ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ -50,929.30

The new (**Contract Sum**) including this Change Order will be \$ 229,800.20

The Contract Time will be ☐ increased or ☐ decreased or ☐ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☐ unchanged to 04/21/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17324x	Report Run Date	08/08/2022
Project Name	Fry Road- Bridge Slope Paving Repair (17324x)	Change Order Date	07/26/2022
Contract Number	CN-1	Original Contract Amount	280,729.50
Contractor	Shirley & Sons Construction	Current Contract Amount	280,729.50
Change Order Number	1	Net Change This Order	-50,929.30
Short Description	Balancing Change Order	Contract Amount After Change	229,800.20

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	2	Sawcut Existing Slope Pavement	LF	55.5000	100.00	5,550.00
	5	Riprap, Gradation No. 1	CY	-51.1400	176.00	-9,000.64
	7	Reinforced Slope Concrete Pavement, 6" Depth	SY	-14.6600	220.00	-3,225.20
	8	Proposed Toe Wall for Permanent Slope Stability, 3 ft Deep x 8 in. Wide	CY	-0.1100	3,750.00	-412.50
	9	Traffic Control as needed by the Engineer	MONTHS	-2.0000	1,000.00	-2,000.00
	15	Riprap, Gradation No. 1	CY	-40.7100	176.00	-7,166.96
	17	Reinforced Slope Concrete Pavement, 6" Depth	SY	-135.8000	220.00	-29,876.00
	18	Proposed Toe Wall for Permanent Slope Stability, 3 ft Deep x 8 in. Wide	CY	-1.2800	3,750.00	-4,800.00
	Container Total					-50,929.30
Grand Total					-50,929.30	



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING
