




FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 05
SH 99: AT PEEK RD.
PROJECT NO. 126-1010

- 1) CONTRACTOR: Harper Brothers Construction
- 2) CHANGE ORDER WORK STATION LIMITS:
Beginning to end of project
- 3) DESCRIPTION OF CHANGE:
 - 1. Profile revision at existing pavement tie-ins to adjust to actual field elevation which was higher than plans showed.
 - 2. Revise location of electrical service pole from corner of Peek Rd. to within 60 feet of existing Centerpoint transformer per spec at Skinner instead of waiting on Centerpoint to install new pole.
 - 3. Added electrical service pole for toll gantry which was inadvertently omitted from bid quantities.
- 4) NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:
Revised Plan Sheets - 16, 61, 62, 66, 180, 181, 183, 318

| | | | | | |
|--|---|--------------------------|-----|--|------------|
| CONTRACTOR: Harper Brothers Construction | | 11/15/2022 | | RECOMMENDED FOR EXECUTION: | |
| | | DATE | | | |
| By |  | | |  | 11-15-2022 |
| Printed Name | Greg Garrison, PE | | | CONSTRUCTION MANAGER | DATE |
| Printed Title | Senior Project Manager | | | FBGPTRA REPRESENTATIVE | DATE |
| Time Ext #: | N/A | Days added on this C.O.: | N/A | Recommended | |
| | | | |  | 11/15/2022 |
| Amount added by this change order: | \$8,690.89 | | | FBGPTRA REPRESENTATIVE | DATE |
| | | | | Approved | |

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 05
 SH 99: AT PEEK RD.
 PROJECT NO. 126-1010

| Item | Code | New Item | Description | Unit | Quantity Adjustment by This Change Order | Unit Price | Amount Adjustment by This Change Order |
|---|------|----------|---|------|--|------------|--|
| 618 | 6046 | | CONDT (PVC)(SCH 80)(2") | LF | 80.00 | \$8.85 | \$708.00 |
| 620 | 6007 | | ELEC CONDR (NO. 8) BARE | LF | 85.00 | \$1.35 | \$114.75 |
| 620 | 6008 | | ELEC CONDR (NO. 8) INSULATED | LF | 280.00 | \$1.60 | \$448.00 |
| 628 | 9001 | ✓ | ELC SRV TY A 120/240 200 (NS)AL(N)SP(O) | EA | 1.00 | \$7,420.14 | \$7,420.14 |
| AMOUNT ADDED BY THIS CHANGE ORDER= | | | | | | | \$8,690.89 |