




FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
 FORT BEND GRAND PARKWAY TOLL ROAD
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 07
 SH 99: AT PEEK RD.
 PROJECT NO. 126-1010

- 1) CONTRACTOR: Harper Brothers Construction
- 2) CHANGE ORDER WORK STATION LIMITS:
 Southbound Sta 111+67 to 111+71 and Sta 114+76 to 114+80
 Northbound Sta 218+44 to 218+48 and Sta 221+50 to 221+54
- 3) DESCRIPTION OF CHANGE:
 1. Extend SSTR railing at bridge ends along inside sholders to allow proper tie to metal beam guard fence.
- 4) NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:
 Revised Plan Sheet - 63

CONTRACTOR: Harper Brothers Construction <div style="text-align: right;">11.16.22 DATE</div>	RECOMMENDED FOR EXECUTION: <div style="text-align: right;">  11-16-2022 CONSTRUCTION MANAGER DATE </div>
By  Printed Name <u>Greg Garrison, PE</u> Printed Title <u>Senior Project Manager</u>	FBGPTRA REPRESENTATIVE DATE Recommended: <div style="text-align: right;">  11/17/2022 FBGPTRA REPRESENTATIVE DATE </div>
Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u> Amount added by this change order: <u>\$18,126.82</u>	Approved

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 07
 SH 99: AT PEEK RD.
 PROJECT NO. 126-1010

Item	Code	New Item	Description	Unit	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
450	9001	✓	RAIL (SSTR)(EXT) - CO7	LF	24.00	\$755.28	\$18,126.82
AMOUNT ADDED BY THIS CHANGE ORDER=							\$18,126.82