

**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY  
 FORT BEND GRAND PARKWAY TOLL ROAD  
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 08  
 SH 99: AT PEEK RD.  
 PROJECT NO. 126-1010**

- 1) **CONTRACTOR:** Harper Brothers Construction
  
- 2) **CHANGE ORDER WORK STATION LIMITS:**  
 Southbound Sta 99+87 to 101+57 and Sta 127+84 to 127+94  
 Northbound Sta 207+48 to 207+58 and Sta 231+12 to 233+38
  
- 3) **DESCRIPTION OF CHANGE:**
  - 1. Pavement widening at ends of project to add sufficient shoulders
  - 2. Joint repair at ends of project
  
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**  
 Sketches - CO8 Sketches 1 and 2

CONTRACTOR: Harper Brothers Construction DATE: 11.16.22	<b>RECOMMENDED FOR EXECUTION:</b>
By: <u><i>Greg Garrison, PE</i></u>	<u><i>Mary Madhauer</i></u> 11-16-2022 CONSTRUCTION MANAGER DATE
Printed Name: <u>Greg Garrison, PE</u>	<u><i>MTG</i></u> 11/17/2022 FBGPTRA REPRESENTATIVE DATE
Printed Title: <u>Senior Project Manager</u>	Recommended <u><i>Bobbie Tallad</i></u> 11/21/2022 FBGPTRA REPRESENTATIVE DATE
Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u>	Approved
Amount added by this change order: <u>\$78,071.62</u>	

**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY**  
**FORT BEND GRAND PARKWAY TOLL ROAD**  
**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 08**  
**SH 99: AT PEEK RD.**  
**PROJECT NO. 126-1010**

Item	Code	New Item	Description	Unit	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order	
361	9001	✓	FULL DEPTH REPAIR CRCP (10"-12")	SY	325.40	\$239.93	\$78,071.62	
							<b>AMOUNT ADDED BY THIS CHANGE ORDER=</b>	<b>\$78,071.62</b>