



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
Bamore Road Segment 2 (17105)

CHANGE ORDER NUMBER 2
DATE 08/23/2022
PROJECT NUMBER 17105
BID NUMBER 22-055
CONTRACT DATE 03/22/2022
FBC PURCHASE ORDER NO.. 211362

CONTRACTOR:
Texas Sterling Construction Co
20810 FERNBUSH LANE

The contract is changed as follows:
24" RCP SET, TY III Barricade, Driveway 3 Mods, Slope Paving,
Adjust Line 48 Manhole, Hand Dig Utils

Not valid until signed by Fort Bend County.

	The Original (Contract Sum)	\$ 4,381,246.70
	Net change by previously authorized Change Orders	\$ 191,250.50
	The (Contract Sum) Prior to this Change Order was	\$ 4,572,497.20
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged by		
	this Change Order in the amount of	\$ 71,157.54
	The new (Contract Sum) including this Change Order will be	\$ 4,643,654.74
The Contract Time will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by 0 Days		
The Contract End Date as of this Change Order therefore is <input type="checkbox"/> changed or <input checked="" type="checkbox"/> unchanged to 12/14/2022		

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17105	Report Run Date	12/12/2022
Project Name	Bamore Road Segment 2 (17105)	Change Order Date	08/23/2022
Contract Number	CN-1	Original Contract Amount	4,381,246.70
Contractor	Texas Sterling Construction Co	Current Contract Amount	4,572,497.20
Change Order Number	2	Net Change This Order	71,157.54
Short Description	24" RCP SET, TY III Barricade, Driveway 3 Mods, Slope Paving, Adjust Line 48 Manhole, Hand Dig Utils	Contract Amount After Change	4,643,654.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Default	Default						
	48	Precast Concrete Standard Manhole (5 ft ≤ Depth ≤ 10 ft)	EA	1.0000	7,500.00	7,500.00	
	54	Reinforced Concrete Slope Paving (5")	SY	346.0000	75.00	25,950.00	
	88	SET (Type II) (24") (RCP) (6:1) (P)	EA	8.0000	2,940.17	23,521.36	
	89	Permanent TY III Barricade	EA	1.0000	1,580.15	1,580.15	
	90	Driveway 3 Widening	SY	50.6000	185.21	9,371.63	
	91	Hand Dig	LS	1.0000	3,234.40	3,234.40	
	Container Total						71,157.54
	Grand Total						71,157.54