



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Ransom Road (17103)

CONTRACTOR:

DVL Enterprises, LLC

1525 Lakeville Dr.

CHANGE ORDER NUMBER 2

DATE 01/20/2023

PROJECT NUMBER 17103

BID NUMBER B21-040

CONTRACT DATE 02/23/2021

FBC PURCHASE ORDER NO.. 197960

The contract is changed as follows:

Curb, TCP, C-Sand, Remove CMP, Electronic Msg Boards and
Over/Unders

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,291,880.00

Net change by previously authorized Change Orders \$ 74,059.55

The (**Contract Sum**) Prior to this Change Order was \$ 1,365,939.55

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 5,738.93

The new (**Contract Sum**) including this Change Order will be \$ 1,371,678.48

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 02/20/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17103	Report Run Date	02/03/2023
Project Name	Ransom Road (17103)	Change Order Date	01/20/2023
Contract Number	CN-1	Original Contract Amount	1,291,880.00
Contractor	DVL Enterprises, LLC	Current Contract Amount	1,365,939.55
Change Order Number	2	Net Change This Order	5,738.93
Short Description	Curb, TCP, C-Sand, Remove CMP, Electronic Msg Boards and Over/Unders	Contract Amount After Change	1,371,678.48

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	50	Reinforced Curb 6" (Slipped)	LF	206.0000	8.00	1,648.00
	51	Cement-Stabilized Sand (1.5 sack) Furnish/Place/Compact	TON	74.2600	118.31	8,785.70
	52	Additional Sign Cost (Revised TCP)	EA	42.0000	83.95	3,525.90
	53	Electronic Message Board	LS	1.0000	23,713.21	23,713.21
	54	Remove Existing CMP	LF	68.0000	20.00	1,360.00
	55	Flashing Beacons on Construction Signs (TCP Revision)	EA	16.0000	43.99	703.84
	56	Hydro-Seeding Furnish/Install	AC	1.0000	2,070.00	2,070.00
	49	Reinforced Curb 6" (Hand-Formed)	LF	80.0000	20.00	1,600.00
	Container Total					43,406.65
Construction	Construction					
	10	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	-41.7500	190.00	-7,932.50
	11	Hot Mix Asphaltic Concrete Base Course (Black Base)	TON	210.1100	100.00	21,011.00
	12	Concrete Pavement (8")	SY	-620.7400	60.00	-37,244.40
	13	Conc Pav (Joint Reinf)(Fast Trk) (8")	SY	-480.5400	65.00	-31,235.10
	14	Flex Beam Guardrail (12 Gauge) Including Mowing Strip	LF	138.0000	40.00	5,520.00
	15	Single Guardrail Terminal, 12 Gauge (ET-2000 Plus or SKT 350) with Mowing Strip	EA	2.0000	3,500.00	7,000.00
	18	Reinforced Concrete Sidewalk (4-1/2")	SY	53.3200	80.00	4,265.60
	19	Reinforced Concrete Driveway (8")	SY	218.8200	70.00	15,317.40
	2	Remove Old Concrete(Pavement)	SY	293.8100	10.00	2,938.10
	20	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	2.0000	350.00	700.00
	21	Reflectorized Pavement Markings Type I (Thermoplastic) 4" White/Solid - Furnish & Applied	LF	-96.0000	1.00	-96.00
	22	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Dashed - Furnish & Applied	LF	-3684.0000	1.00	-3,684.00
	23	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	92.0000	1.00	92.00
	24	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	39.0000	3.00	117.00
	25	Reflectorized Pavement Markings Type I (Thermoplastic) 12" White/Solid - Furnish & Applied	LF	4.6000	5.00	23.00



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	26	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-4.0000	10.00	-40.00
	27	Reflectorized Pavement Markings Type I 24" Yellow/Solid - Furnished & Applied	LF	-539.0000	8.00	-4,312.00
	28	Reflectorized Pavement Markings Type I (Thermoplastic) Single Arrow-LEFT - Furnish & Applied	EA	-6.0000	150.00	-900.00
	3	Remove Old Structure - Flex Beam Guard Rail	LF	-3.0000	5.00	-15.00
	30	Reflectorized Pavement Markers Type II-A-A Yellow - Furnish & Install	EA	47.0000	5.00	235.00
	31	Reflectorized Pavement Marking Type I-C (4")	EA	-16.0000	5.00	-80.00
	32	Work Zone Pavement Markings 4" White/Dashed (Removable) Furnished - Applied, Removed	LF	-150.0000	1.00	-150.00
	33	Eliminate Existing Pavement Marking & Marker (24")	LF	-56.0000	10.00	-560.00
	35	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (30")	LF	-4.0000	120.00	-480.00
	38	Reinforced Concrete Slope Paving (5")	CY	13.5100	1,000.00	13,510.00
	4	Road Excavation Including 3" Topsoil	CY	662.1500	15.00	9,932.25
	40	Riprap Stone Protection (18in)	CY	-1597.5000	90.00	-143,775.00
	45	Concrete Truck Washout Structures (60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LS	-1.0000	500.00	-500.00
	47	SWPPP Inspection and Maintenance (Min. Bid - \$6,000.)	MONTHS	15.0000	6,000.00	90,000.00
	5	Borrow	CY	-271.8300	15.00	-4,077.45
	8	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	15.0000	2,000.00	30,000.00
	9	Lime Treatment (8" Depth)	SY	-1082.5400	3.00	-3,247.62
	Container Total					-37,667.72
	Grand Total					5,738.93