



ISO 9001:2008 CERTIFIED

ENGINEERS • PLANNERS • SCIENTISTS • CONSTRUCTION MANAGERS

P.O. Box 791479 • Baltimore, MD 21279-1479

FORT BEND COUNTY ENGINEERING DEPT - 0711
1710 SEAMIST DRIVE
HOUSTON TX 77008
281-342-3411

Date: January 31, 2023
Project No: 862001313
Invoice No: 911966R.1

Attn: Kevin Mineo
KMINEO@BINKLEYBARFIELD.COM

Project Description: BRYAN RD FROM CITY OF ROSENBERG CL TO FM 2977
COUNTY PROJECT: 17118 PO#189340

Professional Services From April 1, 2022 Through December 31, 2022

Billing Phase	Contract Amount	% Complete	Prior billed	Total Billed	Current Billing
PRELIMINARY DESIGN	\$ 188,814.00	100.00%	\$ 188,814.00	\$ 188,814.00	\$ -
FINAL DESIGN	\$ 175,493.50	100.00%	\$ 175,493.50	\$ 175,493.50	\$ -
BID PHASE	\$ 18,418.00	100.00%	\$ 18,418.00	\$ 18,418.00	\$ -
CONSTRUCTION PHASE	\$ 35,886.00	80.60%	\$ 22,539.10	\$ 28,925.79	\$ 6,386.69
CONTINGENCY*	\$ 25,772.00	89.40%	\$ 22,414.90	\$ 23,039.90	\$ 625.00
Totals	\$444,383.50	97.82%	\$427,679.50	\$434,691.19	\$7,011.69
Subtotal Lump Sum Labor				\$	7,011.69

Reimbursables (NTE \$150.00)

Subtotal Reimbursables \$0.00

Total this Invoice: \$7,011.69

*Contingency Funds
Channel Improvement Estimate (11/7/2019) \$633.50
Water Reuse line (5/1/2020) \$11,781.00
Additional design items (approved 8/19/2020) \$7,166.00
TDLR (approved 11/18/22) \$625.00

Approved by:

A handwritten signature in blue ink, appearing to read "Susan D. Miller".

Thank you.

Susan D. Miller
Vice President



Project: Bryan Road, Project #17118
Limits: From City of Rosenberg city limit to FM 2977

KCI Project: 862001313

MONTHLY PROGRESS REPORT NO. 31
April 1, 2022 to December 31, 2022

Preliminary Design Phase Percent Complete: 100%

Completed.

Design Phase Percent Complete: 100%

Completed.

Bid Phase Percent Complete: 100%

Completed.

Construction Phase Percent Complete (approximate): 90%

- Coordination with project Program Manager and Field Engineers;
- Assisted with utility coordination;
- Review and responses on contractor submittals, RFIs, and shop drawings;
- Completed application and review process for TDLR permit;
- Completed initial walk-through with FBC.

Prepared by: _____
Wade Zhao, PE

Date: Jan 23, 2023



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 1

Employee: 12147 Zhao, Wade W
Entry Week: 04/15/2022 - 04/21/2022

TC Status: APPROVED

			04/15	04/16	04/17	04/18	04/19	04/20	04/21	
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours					2		1	3
Employee Total:			0	0	0	0	2	0	1	3

Zhao, Wade W 04/21/2022 03:35:40 PM

Entered

Reynaud, Javier E 04/21/2022 06:31:07 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 2

Employee: 12147 Zhao, Wade W
Entry Week: 04/22/2022 - 04/28/2022

TC Status: APPROVED

			04/22	04/23	04/24	04/25	04/26	04/27	04/28	
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours	2			1				3
Employee Total:			2	0	0	1	0	0	0	3

Zhao, Wade W 04/28/2022 03:19:40 PM

Entered

Reynaud, Javier E 04/28/2022 03:26:30 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 3

Employee: 12147 Zhao, Wade W
Entry Week: 04/29/2022 - 05/05/2022

TC Status: APPROVED

		04/29 04/30 05/01 05/02 05/03 05/04 05/05										
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total		
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours	2			1				3		
Employee Total:			2	0	0	1	0	0	0	3		

Zhao, Wade W 05/08/2022 03:37:27 PM

Entered

Reynaud, Javier E 05/08/2022 08:15:15 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 4

Employee: 12147 Zhao, Wade W
Entry Week: 05/06/2022 - 05/12/2022

TC Status: APPROVED

			05/06	05/07	05/08	05/09	05/10	05/11	05/12	
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours					2			2
Employee Total:			0	0	0	0	2	0	0	2

Zhao, Wade W 05/12/2022 04:27:28 PM

Entered

Reynaud, Javier E 05/12/2022 08:15:28 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 5

Employee: 12147 Zhao, Wade W
Entry Week: 09/09/2022 - 09/15/2022

TC Status: APPROVED

			09/09	09/10	09/11	09/12	09/13	09/14	09/15	
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours							1	1
Employee Total:			0	0	0	0	0	0	1	1

Zhao, Wade W 09/15/2022 03:42:27 PM

Entered

Reynaud, Javier E 09/15/2022 03:59:10 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 6

Employee: 12147 Zhao, Wade W
Entry Week: 09/30/2022 - 10/06/2022

TC Status: APPROVED

			09/30	10/01	10/02	10/03	10/04	10/05	10/06	
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours						1	2	3
Employee Total:			0	0	0	0	0	1	2	3

Zhao, Wade W 10/06/2022 06:11:14 PM

Entered

Reynaud, Javier E 10/06/2022 06:25:57 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 7

Employee: 12147 Zhao, Wade W
Entry Week: 10/21/2022 - 10/27/2022

TC Status: APPROVED

			10/21	10/22	10/23	10/24	10/25	10/26	10/27		
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total	
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours					2	4		6	
Employee Total:			0	0	0	0	2	4	0	6	

Zhao, Wade W 10/27/2022 03:10:28 PM

Entered

Reynaud, Javier E 10/28/2022 08:16:52 AM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 8

Employee: 12147 Zhao, Wade W
Entry Week: 11/04/2022 - 11/10/2022

TC Status: APPROVED

			11/04	11/05	11/06	11/07	11/08	11/09	11/10	
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours						2	1	3
Employee Total:			0	0	0	0	0	2	1	3

Zhao, Wade W 11/10/2022 03:41:35 PM

Entered

Reynaud, Javier E 11/10/2022 04:08:32 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 9

Employee: 12147 Zhao, Wade W
Entry Week: 11/11/2022 - 11/17/2022

TC Status: APPROVED

		11/11 11/12 11/13 11/14 11/15 11/16 11/17										
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total		
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours	2			1				3		
Employee Total:			2	0	0	1	0	0	0	3		

Zhao, Wade W 11/17/2022 03:20:04 PM

Entered

Reynaud, Javier E 11/18/2022 08:27:06 AM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 10

Employee: 12147 Zhao, Wade W
Entry Week: 11/25/2022 - 12/01/2022

TC Status: APPROVED

			11/25	11/26	11/27	11/28	11/29	11/30	12/01	
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours						1		1
Employee Total:			0	0	0	0	0	1	0	1

Zhao, Wade W 12/01/2022 03:25:31 PM

Entered

Reynaud, Javier E 12/01/2022 03:32:06 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 11

Employee: 12147 Zhao, Wade W
Entry Week: 12/02/2022 - 12/08/2022

TC Status: APPROVED

			12/02	12/03	12/04	12/05	12/06	12/07	12/08		
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total	
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours						1		1	
Employee Total:			0	0	0	0	0	1	0	1	

Zhao, Wade W 12/08/2022 01:52:43 PM

Entered

Reynaud, Javier E 12/08/2022 02:16:37 PM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862001313
Expenditure Dates: 04/01/2022 through 12/31/2022

Page: 12

Employee: 12147 Zhao, Wade W
Entry Week: 12/09/2022 - 12/15/2022

TC Status: APPROVED

			12/09	12/10	12/11	12/12	12/13	12/14	12/15		
Project	Task	Hour Type	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Total	
862001313 BRYAN RD ROSENBERG TO FM2977	05 CONTR PHASE	Regular Hours						1		1	
Employee Total:			0	0	0	0	0	1	0	1	

Zhao, Wade W 12/15/2022 03:17:24 PM

Entered

Reynaud, Javier E 12/15/2022 03:58:57 PM

Approved