



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Madden Road (17416)

CONTRACTOR:

AAA Asphalt Paving

10526 TANNER RD

The contract is changed as follows:

Signal Work at FM 1464, Asphalt Production and Borrow Fill Material

CHANGE ORDER NUMBER 1

DATE 08/13/2022

PROJECT NUMBER 17416

BID NUMBER B22-035

CONTRACT DATE 04/26/2022

FBC PURCHASE ORDER NO.. 213147

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,641,312.30

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 1,641,312.30

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 55,534.85

The new (**Contract Sum**) including this Change Order will be \$ 1,696,847.15

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 44 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 03/30/2023

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17416	Report Run Date	02/17/2023
Project Name	Madden Road (17416)	Change Order Date	08/13/2022
Contract Number	CN-1	Original Contract Amount	1,641,312.30
Contractor	AAA Asphalt Paving	Current Contract Amount	1,641,312.30
Change Order Number	1	Net Change This Order	55,534.85
Short Description	Signal Work at FM 1464, Asphalt Production and Borrow Fill Material	Contract Amount After Change	1,696,847.15

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	50	Signal Heads and Sign at FM 1464	LS	1.0000	11,147.69	11,147.69
	51	Asphalt Production	EA	2.0000	8,318.58	16,637.16
	52	Borrow Material For Ditch Regrading	CY	1500.0000	18.50	27,750.00
	Container Total					55,534.85
	Grand Total					55,534.85