



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17320x	Report Run Date	05/04/2023
Project Name	Fry Road Right Turn Lane (17320x)	Change Order Date	04/04/2023
Contract Number	CN-1	Original Contract Amount	290,888.88
Contractor	Jerdon Enterprise, LP	Current Contract Amount	290,888.88
Change Order Number	1	Net Change This Order	19,222.17
Short Description	Final quantities adjustments	Contract Amount After Change	310,111.05

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	1	Remove Old Concrete (Pavement With Curb, incl full depth sawcut)	SY	67.1300	40.00	2,685.20
	2	Roadway Excavation	CY	-7.4500	29.50	-219.78
	7	4.5" Concrete Pavement (Side Walk)	SY	123.4300	99.00	12,219.57
	8	8" Concrete Pavement	SY	-7.8600	108.00	-848.88
	9	Portland Cement Stabilized Sand Subgrade (8" Depth)	SY	42.3100	26.50	1,121.22
	10	6" Reinforced Concrete Curb	LF	-3.0000	6.00	-18.00
	20	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	110.6600	7.50	829.95
	31	Sodding For Erosion Control and Stabilaztion(Various Widths)	SY	380.0000	6.50	2,470.00
	34	Inlet Protection Barrier (Stage 2, With Fiber Rolls) - Furnish, Install, And Remove	EA	-2.0000	70.00	-140.00
	66	ADDITIONAL STREET NAME SIGN (MAST ARM MOUNT)	LS	1.0000	1,122.89	1,122.89
	Container Total					19,222.17
	Grand Total					19,222.17