






**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
 FORT BEND GRAND PARKWAY TOLL ROAD
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 12
 SH 99: At DC's
 PROJECT NO. 126-1014**

- 1) **CONTRACTOR:** Williams Brothers Construction Co., Inc.
- 2) **CHANGE ORDER WORK STATION LIMITS:**
 DCWS (Westpark) - STA 214+35 to 215+55
 DCEN (SH 99) - STA 156+20 to 158+05
- 3) **DESCRIPTION OF CHANGE:**
 1. Place protective wooden mats above pipeline crossing construction areas along both Westpark Toll Way and SH 99.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 None

CONTRACTOR: Williams Brothers Construction Co., Inc.		RECOMMENDED FOR EXECUTION:	
	5/2/2023		
By 	DATE		5-5-2023
Printed Name <u>Robert C. Lanham, Jr., P.E.</u>		CONSTRUCTION MANAGER	DATE
Printed Title <u>President</u>			9-May-2023
Time Ext #: <u>N/A</u>	Days added on this C.O.: <u>N/A</u>	FBGPTRA REPRESENTATIVE	DATE
Amount added by this change order: <u>\$11,923.98</u>		Recommended 	15-May-2023
		FBGPTRA REPRESENTATIVE	DATE
		Approved 	

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 12
SH 99: AT DC's
PROJECT NO. 126-1014

Item	Code	New Item	Description	Unit	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
9999	9001	✓	CRANE MATS (FURNISH)(INSTALL)(REMOVE)	EA	8.00	\$1,490.50	\$11,923.98
				AMOUNT ADDED BY THIS CHANGE ORDER=			\$11,923.98