




**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY**  
**FORT BEND GRAND PARKWAY TOLL ROAD**  
**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 16**  
**SH 99: At DC's**  
**PROJECT NO. 126-1014**

- 1) **CONTRACTOR:** Williams Brothers Construction Co., Inc.
- 2) **CHANGE ORDER WORK STATION LIMITS:**  
 NBML (SH 99) - STA 1355+00 to 1377+00
- 3) **DESCRIPTION OF CHANGE:**  
 Remove existing jiggle bars from SH 99 northbound shoulder and entrance ramp that traffic will drive on during construction of the Fry Rd entrance ramp.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**  
 None

CONTRACTOR: Williams Brothers Construction Co., Inc.		<b>RECOMMENDED FOR EXECUTION:</b>	
	 By _____	6/1/2023 DATE	
	Printed Name <u>Robert C. Lanham, Jr., P.E.</u>		 CONSTRUCTION MANAGER
	Printed Title <u>President</u>		6-14-2023 DATE
	Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u>		<b>FBGPTRA REPRESENTATIVE</b> <b>DATE</b> Recommended
			 6/15/2023
	Amount added by this change order: \$819.00		<b>FBGPTRA REPRESENTATIVE</b> <b>DATE</b> Approved

**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY**  
**FORT BEND GRAND PARKWAY TOLL ROAD**  
**CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 16**  
**SH 99: AT DC's**  
**PROJECT NO. 126-1014**

Item	Code	New Item	Description	Unit	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
677	9001	✓	ELIM EXT PAV MRK & MRKS (JIGGLE)	LS	1.00	\$819.00	\$819.00
				<b>AMOUNT ADDED BY THIS CHANGE ORDER=</b>			<b>\$819.00</b>