

**FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 18

PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** Along Sienna Ranch Rd at the Fort Bend Pkwy Toll Rd Intersection
- 3) **DESCRIPTION OF CHANGE:**
Between Ramps G and H, eliminate installation of a steel casing around an existing force main. Compensate for unused and unreturnable casing.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
228

CONTRACTOR: James Construction Group, LLC		Apr 11, 2023 <div style="text-align: center; border-top: 1px solid black; width: 100px; margin: 0 auto;">DATE</div>		RECOMMENDED FOR EXECUTION:	
Signed				5-9-2023	
Rik Van Den Berg (Apr 11, 2023 07:41 CDT)		FBCTRA CONSTRUCTION MANAGER		DATE	
Printed Name Rik Van Den Berg		FBCTRA REPRESENTATIVE		DATE	
Printed Title Division Manager				9-Mary-2023	
Time Ext #: N/A Days added on this C.O.: N/A		FBCTRA REPRESENTATIVE		DATE	
Amount added by this change order: -\$15,400.80		Approved			

**FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 18

PAGE 2 OF 2

Date: 3/20/2023

Item	Code	Description	Unit	New Item	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
7049	9101	SPLIT STEEL CASING (14IN)	LF		-115.00	\$200.46	-\$23,052.90
7049	9102	SPLIT STEEL CASING (UNUSED AND UNRETURNABLE)	LF	X	115.00	\$66.54	\$7,652.10

AMOUNT ADDED BY THIS CHANGE ORDER =	-\$15,400.80
--	---------------------



Madie Martin (Apr 10, 2023 17:22 CDT)

Madie Martin

Project Manager

Apr 10, 2023



Soid Manzano

Sr. Project Manager

Apr 10, 2023