

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

PO 201664
FM 1463 at Pine Mills

CHANGE ORDER NUMBER 2
DATE 7/19/2023
PROJECT NUMBER JN-632
BID NO 21-085
CONTRACT DATE 5/20/2022
FBC PURCHASE ORDER NO 201664

CONTRACTOR:

Traffic Systems Construction

The contract is changed as follows:

Install 2 each overhead signs

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 114,235.65
Net change by previously authorized Change Orders \$ 1,296.00
The (Contract Sum) Prior to this Change Order was \$ 115,531.65
The (Contract Sum) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged
by this Change Order in the amount of \$ 1,128.88
The new (Contract Sum) including this Change Order will be \$ 116,660.53

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by days.
The Date of Substantial Completion as of this Change Order therefore is
☐ changed **or** ☒ unchanged to

Authorized:

Fort Bend County Engineering

J. Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By: _____
(signature)
DATE: 8/11/2023

CONTRACTOR

By: _____
(signature)
DATE: 7/19/23

Fort Bend County Judge

Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: _____
(signature)
DATE: _____

Traffic Systems Construction, Inc.

P.O. BOX 1346 Dickinson, Texas 77539 Office (281) 337-1926 Fax No. 1 (281) 534-1937
www.trafficsci.com

CHANGE ORDER

DATE : 06/15/22 No. 2
GENERAL CONTRACTOR : TSC
OWNER : FORT BEND COUNTY KM
PROJECT NUMBER : 21-085
LOCATION : FM 1463 & PINE MILL RANCH
DESCRIPTION OF WORK : INSTALL 2 EACH OVERHEAD SIGNS

U32

PLEASE NOTE : ALL CHANGE ORDERS MUST BE APPROVED OR DENIED WITHIN 60 DAYS
AFTER 60 DAYS THE CHANGE ORDER PRICING WILL NO LONGER BE VALID
DUE TO MATERIAL SUPPLIER PRICE INCREASES.

COST BREAKDOWN

COMPLETED

MATERIAL

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
"LEFT TURN YIELD ON GREEN"	EA	2	\$124.00		\$248.00
SIGN BRACKETS	EA	2	\$50.00		\$100.00
				SUBTOTAL	\$348.00
PROFIT & COMPENSATION				15%	\$52.20
				MATERIAL TOTAL	\$400.20

EQUIPMENT

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
FLATBED TRUCK	HR	4	\$41.41		\$165.64
AERIAL LIFT	HR	4	\$13.52		\$54.08
				SUBTOTAL	\$219.72
PROFIT & COMPENSATION				15%	\$32.96
				EQUIPMENT TOTAL	\$252.68

LABOR

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
FOREMAN	HR	4	\$40.00		\$160.00
HELPER	HR	4	\$30.00		\$120.00
				SUBTOTAL	\$280.00
PROFIT & COMPENSATION				15%	\$42.00
LABOR BURDEN				55%	\$154.00
				LABOR TOTAL	\$476.00

GRAND TOTAL **\$1,128.88**