

Change Order No. 1

Owner: Fort Bend County
Contractor: Quality Courts and Outdoors
Contract: Harlem Park Pickleball Courts
Engineer: Pacheco Koch/Westwood

Effective Date: 9/1/2023
ENGINEER'S Contract No. 4745-22.351
OWNER'S Contract No. 23-025

Reason for change: Additional Rip-Rap

You are directed to make the following change(s):

Bid Item No	Description	Quantity	Unit	Unit Cost	Amount Change
5	Rip-Rap	15.152	SY	\$66.00	\$1,000.00

TOTAL

\$1,000.00

TOTAL CHANGES

\$1,000.00

CHANGE IN CONTRACT PRICE	
Original Contract Price:	
	\$357,958.92
Net Increase from prior Change Order:	
Contract Price prior to this Change:	
	\$357,958.92
Net Increase of this Change Order:	
	\$1,000.00
Contract Price with all Approved Adjustments:	
	\$358,958.92

Change in Contract Times	
Original Contract Times	
Substantial Completion	
Net Change from previous Adjustment No.	
Substantial Completion	
Ready for final payment	
	(days)
Contract Times prior to this Adjustment	
Substantial Completion	
Ready for final payment	
	(days or date)
Net Increase (decrease) this Adjustment:	
Substantial Completion	
Ready for final payment	
	(days)
Contract Times with all approved adjustments	
Substantial Completion	
Ready for final payment	
	(days or date)


RECOMMENDED:

By: 
Engineer
Date: 9/6/23

APPROVED:

By: _____
Owner
Date: _____

ACCEPTED:

By: 
Contractor
Date: 9/6/23