

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
West Belfort at Clodine Traffic Signal

CHANGE ORDER NUMBER 3
DATE 11/13/2023
PROJECT NUMBER
BID NO 21-038
CONTRACT DATE 2/24/2021
FBC PURCHASE ORDER NO 197503

CONTRACTOR:
Third Coast Services LLC

The contract is changed as follows:

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 260,410.35
Net change by previously authorized Change Orders \$ 33,533.30
The (Contract Sum) Prior to this Change Order was \$ 293,943.65
The (Contract Sum) will be ☐ increased or ☒ decreased or ☐ unchanged
by this Change Order in the amount of - \$ 12,276.38
The new (Contract Sum) including this Change Order will be \$ 281,667.27


The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by days.
The Date of Substantial Completion as of this Change Order therefore is
☐ changed or ☐ unchanged to

Authorized:

Fort Bend County Engineering
J. Stacy Slawinski, P.E.
301 Jackson
Richmond, Texas 77469

By: 
(signature) 11/22/2023
DATE: _____

CONTRACTOR
Third Coast Services LLC

By: 
(signature) 11/13/2023
DATE: _____

Fort Bend County Judge
Honorable KP George
301 Jackson St., #719
Richmond, Texas 77469

By: _____
(signature)
DATE: _____

Contractor: Third Coast Services LLC
36530 Coleman Rd

Magnolia, TX 77355

Contract ID:
Project ID: 21-038
Estimate No: 6
Estimate Period: 03/01/2023 To 03/31/2023

Invoice No: 6455
Estimate Date: 03/31/2023
Due Date: 04/10/2023

Contract Price: 281,666.65

RETAINAGE

Bidder ID:

Contract:

Submit To: Fort Bend County Purchasing
301 Jackson St.
Suite 201
Richmond, TX 77469

Project Description:

906 - Clodine Rd. @ W. Belfort Blvd. (Fort Bend)
PO Number 197503

Internal Job No: 906

Line No	Item No	Description	Unit	Bid Quantity	Unit Price	This Estimate		To Date	
						Quantity / %	Amount	Quantity / %	Amount
1	416 6032	DRILL SHAFT (TRF SIG POLE) (36 IN)	LF	50.000	280.0000			50.000	14,000.00
2	416 6034	DRILL SHAFT (TRF SIG POLE) (48 IN)	LF	24.000	355.0000			24.000	8,520.00
3	618 6046	CONDT (PVC) (SCH 80) (2")	LF	91.000	12.0000			391.000	4,692.00
4	618 6053	CONDT(PVC)(SCH80)(3")	LF	754.000	17.0000			754.000	12,818.00
5	618 6058	CONDT(PVC)(SCH80)(4")	LF	319.000	24.0000			319.000	7,656.00
6	620 6009	ELECCONDR(N0.6)BARE	LF	12.000	1.5000			990.000	1,485.00
7	620 2011	CONDT(RM)(4")	LF	34.000	50.0000			34.000	1,700.00
8	620 6012	ELEC CONDR (NO.4) INSULATED	LF	22.000	1.9500			700.000	1,365.00
9	621 6005	TRAY CABLE (4 CONDR) (12 AWG)	LF	578.000	2.0000			755.000	1,510.00
10	624 6010	GROUND BOX TY D (162922)W/APRON	EA	3.000	925.0000			4.000	3,700.00
11	624 6021	GROUND BOX TY 1 (304848)W/APRON	EA	1.000	2,100.0000			1.000	2,100.00
12	628 6241	LLC SRV TY D 120/240 070(NS)SS(E)PS(U)	EA	1.000	2,975.0000			1.000	2,975.00
13	666 6036	REFL PAV MRK TY 1 (W)8"(SLD)(100MIL)	LF	240.000	1.4000			210.000	294.00
14	666 6042	REFL PAV MRK TY 1 (W)12"(SLD)(100MIL)	LF	146.000	2.7500				
15	666 6048	REFL PAV MRK TY 1 (W)24"(SLD)(100MIL)	LF	489.000	4.5000			714.000	3,213.00
16	666 6126	REFL PAV MRK TY 1 (Y)4'(SLD)(090MIL)	LF	300.000	1.1000			347.000	381.70
17	666 6054	REFL PAV MRK TY 1 <W)(ARROW)(100MIL)	EA	2.000	143.0000			2.000	286.00
18	666 6078	SEFL PAV MRK TY 1 (W)(WORD)(100MIL)	EA	2.000	143.0000			2.000	286.00
19	672 6010	REFL PAV MRKRTYII-C-R	EA	50.000	4.4000			42.000	184.80
20	678 6001	PAV SURF PREP FOR MRK (4")	LF	300.000	.0500			347.000	17.35
21	678 6004	PAV SURF PREP rOR MRK (8")	LF	240.000	.1000			210.000	21.00
22	678 6006	PAV SURF PREP FOR MRK (12")	LF	146.000	.2000				
23	678 6008	PAV SURF PREP FOR MRK (24")	LF	489.000	.3000			714.000	214.20
24	678 6009	PAV SURF PREP FOR MRK (ARROW)	EA	2.000	15.0000			2.000	30.00
25	678 6016	PAV SURF PREP FOR MRK (WORD)	EA	2.000	15.0000			2.000	30.00

Contractor: Third Coast Services LLC
36530 Coleman Rd

Magnolia, TX 77355

Contract ID:
Project ID: 21-038
Estimate No: 6
Estimate Period: 03/01/2023 To 03/31/2023

Invoice No: 6455
Estimate Date: 03/31/2023
Due Date: 04/10/2023

Contract Price: 281,666.65

RETAINAGE

Bidder ID:

Contract:

Submit To: Fort Bend County Purchasing
301 Jackson St.
Suite 201
Richmond, TX 77469

Project Description:

906 - Clodine Rd. @ W. Belfort Blvd. (Fort Bend)
PO Number 197503

Internal Job No: 906

Line No	Item No	Description	Unit	Bid Quantity	Unit Price	This Estimate		To Date	
						Quantity / %	Amount	Quantity / %	Amount
26	7193 6052	CONTROLLER FOUNDATION	EA.	1.000	1,675.0000			1.000	1,675.00
27	690 6040	TRAFIC SIGNAL CABINET (BISON)	EA.	1.000	26,500.0000			1.000	26,500.00
28	7193 6022	TRAFFIC SIGNAL CONTROLLER	EA.	1.000	3,450.0000			1.000	3,450.00
29	6058 6001	POWER SUPPLY BATTERY & REMOVABLE	EA.	1.000	550.0000			1.000	550.00
30	690 6134	ITERIS VANTAGE VEHICLE DETECTION S\	EA.	4.000	5,715.0000			4.000	22,860.00
31	690 6029	SP. STREET NAME ("CLODINE RD")	EA.	2.000	340.0000			2.000	680.00
32	690 6029	SP. STREET NAME ("W. BELLFORT")	EA.	2.000	395.0000			2.000	790.00
33	690 6029	REG. TRAFFIC SIGN (30" x 36") (LEFT TURI	EA.	4.000	265.0000			4.000	1,060.00
34	682 6001	VEHSIGSEC(12")LED(GRN)	EA	8.000	200.0000			8.000	1,600.00
35	682 6002	VEH SIG SEC (12")LED(GRN ARW)	EA	4.000	220.0000			4.000	880.00
36	682 6003	VEHSIGSEC(12")LED(YEL)	EA	8.000	205.0000			8.000	1,640.00
37	682 6004	VEH SIG SEC (12")LED(YEL ARW)	EA	4.000	205.0000			4.000	820.00
38	682 6005	VEHSIGSEC(12")LED(RED)	EA	8.000	205.0000			8.000	1,640.00
39	682 2006	VEH SIG SEC (12")LED(RED ARW)	EA	4.000	205.0000			4.000	820.00
40	682 6023	BACK PLATE (12")(3 SEC)	FA	8.000	85.0000			8.000	680.00
41	682 6024	BACK PLATE (12")(4 SEC)	EA	4.000	95.0000			4.000	380.00
42	684 6007	TRF SIG CBL (TY A)(12 AWG)(2 CONDR)	LF	1,087.000	1.2000			1,550.000	1,860.00
43	684 6009	TRF SIG CBL (TY A)(12 AWG)(4 CONDR)	LF	1,129.000	1.6000			1,550.000	2,480.00
44	684 6012	TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	2,107.000	2.2500			3,060.000	6,885.00
45	6119 6032	LED RDWY LUMINAIRE (.25KW EQ)	EA	3.000	440.0000			3.000	1,320.00
46	6004 6006	RADAR CABLE	LF	756.000	2.5000			1,020.000	2,550.00
47	6154 6001	1/C-B4 XHHW CONDUCTOR	LF	12.000	1.7500				
48	686 6045	INS TRF SIG PLAM(S)1 ARM(44')	EA	1.000	8,900.0000			1.000	8,900.00
49	686 6047	INS TRF SIG PL AM(S)1 ARM(44')LUM	FA	2.000	9,700.0000			2.000	19,400.00
50	686 6057	INS TRF SIG PL AM(S)1 ARM(55')	EA	1.000	21,350.0000			1.000	21,350.00

Contractor: Third Coast Services LLC
36530 Coleman Rd

Magnolia, TX 77355

Contract ID:
Project ID: 21-038
Estimate No: 6
Estimate Period: 03/01/2023 To 03/31/2023

Invoice No: 6455
Estimate Date: 03/31/2023
Due Date: 04/10/2023

Contract Price: 281,666.65

RETAINAGE

Bidder ID:

Contract:

Submit To: Fort Bend County Purchasing
301 Jackson St.
Suite 201
Richmond, TX 77469

Project Description:

906 - Clodine Rd. @ W. Belfort Blvd. (Fort Bend)
PO Number 197503

Internal Job No: 906

Line No	Item No	Description	Unit	Bid Quantity	Unit Price	This Estimate		To Date	
						Quantity / %	Amount	Quantity / %	Amount
51	686 6001	INSTL RDS D FLSH BCN ASSM (SOLAR PW EA		1.000	6,128.0000			3.000	18,384.00
52	688 6001	PED DETECT PUSH BUTTON (APS)	EA	6.000	1,165.0000			6.000	6,990.00
53	100 6006	PREPARING ROW(TREE)(12" TO 24" DIA)	EA	3.000	2,200.0000			4.000	8,800.00
54	104 6011	REMOVING CONC (MEDIANS)	SY	125.000	22.0000			162.000	3,564.00
55	104 6067	REMOVING CONC (SAWCUT)	LF	262.000	11.0000			264.000	2,904.00
56	110 6001	EXCAVATION (ROADWAY)	CY	162.000	33.0000			162.000	5,346.00
57	275 6010	CEMENT TREAT (SUBGRADE) (8")	SY	326.000	22.0000			214.000	4,708.00
58	360 6018	CONC PVMT (JOINTED - CPCD) (8")	SY	262.000	121.0000			162.000	19,602.00
59	360 6027	CURB (TYPE II)	LF	245.000	11.0000			290.000	3,190.00
60	7022 6002	1 LANE CLOSURE-2 LANE ROAD. PAVED S EA		2.000	750.0000			2.000	1,500.00
61	7022 6003	1 LANE CLOSURE-4 LANE ROAD	EA	2.000	350.0000			2.000	700.00
62	1	DOWEL HOLES DRILLED IN EXISTING PAV EA		100.000	5.3000			100.000	530.00
63	2	KEYWAY (NOW REQUIRED)	LF	157.000	5.3000			140.000	742.00
64	3	L BARS (NOW REQUIRED)	EA	100.000	5.3000			140.000	742.00
65	4	DOWEL INSTALL #6 DUE TO FULL DEPTH (EA		130.000	15.9100			50.000	795.50
66	5	HAND PLACEMENT OF ASPHALT AT NEW T LS		1.000	3,711.7500			1.000	3,711.75
67	6	SLEEPER SLAB WORK AS REQUESTED	LS	1.000	2,121.0000			.570	1,208.97

	Estimate	To Date
Total:	.00	281,667.27
Retainage:	-28,166.74	.00
Amount Paid:		253,500.53
Current Amount Due:	28,166.74	28,166.74