

STATE OF TEXAS           §  
  §  
COUNTY OF FORT BEND   §

**FOURTH AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL SERVICES**

**THIS FOURTH AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Othon, Inc., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on July 10, 2018, (hereinafter “Agreement”) pursuant to SOQ 14-025, as amended on or about September 3, 2019, August 11, 2020, and July 13, 2021 (hereinafter collectively referred to as the “Agreement”) which is incorporated by reference as if set forth herein verbatim; and

WHEREAS, the parties desire to further amend the Agreement for to extend the time of performance.

**NOW, THEREFORE**, the parties do mutually agree as follows:


1. The Time of Performance under the Agreement is hereby extended to December 31, 2024, as specified in the Contractor’s Letter dated October 19, 2023 attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. In no case shall the amount paid by County for all Services under the Agreement and any subsequently executed amendment exceed the Maximum Compensation without written agreement executed by both parties.
3. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

OTHON, INC

\_\_\_\_\_  
KP George, County Judge

  
\_\_\_\_\_  
Authorized Agent – Signature

\_\_\_\_\_  
Date

Daniel A. Davila, PE  
\_\_\_\_\_  
Authorized Agent – Printed Name

ATTEST:

Executive Vice President  
\_\_\_\_\_  
Title

\_\_\_\_\_  
Laura Richard, County Clerk

12/19/2023  
\_\_\_\_\_  
Date

APPROVED:



\_\_\_\_\_  
J. Stacy Slawinski, P.E., County Engineer

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$\_\_\_\_\_ to accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A



October 19, 2023

Mr. Robert T. McBride, PE  
Senior Project Manager  
LJA Engineering  
3600 W. Sam Houston Parkway S, Suite 600  
Houston, Texas 77042

**RE: Madden Road  
Fort Bend County Precinct 4  
Project No. 17416**

Dear Mr. McBride,

I am writing this letter to request a time extension on the Fort Bend County Madden Rd project No. 17416. I would like to propose the date of 12/31/2024 as the new end date of the project. This is due to the recent repairs done on the project which need to go through a time evaluation process.

Should you have any questions, feel free to contact me.

Sincerely,

Ivan Salinas, PE  
Project Manager  
Othon, Inc.  
[isalinas@othon.com](mailto:isalinas@othon.com)  
C: 713.298.2387