



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Tamarron Crossing (20304)

CONTRACTOR:

Hurtado Construction

5629 FM 359 S, Brookshire, TX 77423

The contract is changed as follows:

Adding Asphalt transition and provide low profile concrete barriers

CHANGE ORDER NUMBER 1

DATE 12/19/2023

PROJECT NUMBER 20304

BID NUMBER 23-024

CONTRACT DATE 03/28/2023

FBC PURCHASE ORDER NO.. 225726

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,928,921.02

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 1,928,921.02

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 85,419.62

The new (**Contract Sum**) including this Change Order will be \$ 2,014,340.64

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 130 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 01/26/2024

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	20304	Report Run Date	02/08/2024
Project Name	Tamarron Crossing (20304)	Change Order Date	12/19/2023
Contract Number	CN-1	Original Contract Amount	1,928,921.02
Contractor	Hurtado Construction	Current Contract Amount	1,928,921.02
Change Order Number	1	Net Change This Order	85,419.62
Short Description	Adding Asphalt transition and provide low profile concrete barriers	Contract Amount After Change	2,014,340.64

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	57	Provide Low Profile Concrete Barriers to Fort Bend County (Furnish and Install)	LF	240.0000	70.00	16,800.00
	58	Low Profile Concrete Barriers to Fort Bend County (Remove)	LF	240.0000	12.00	2,880.00
	59	Asphalt Transition (Include Signage and Striping)	LS	1.0000	65,739.62	65,739.62
	Container Total					85,419.62
	Grand Total					85,419.62