



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Front Street (x18)

CONTRACTOR:

Wadecon, LLC

1525 LAKEVILLE DR

The contract is changed as follows:

TCP, Waterline Valves, Barricades, and Subsurface Utility  
Exploration

CHANGE ORDER NUMBER .... 2

DATE ..... 02/16/2024

PROJECT NUMBER ..... x18

BID NUMBER ..... 22-056

CONTRACT DATE ..... 03/22/2022

FBC PURCHASE ORDER NO.. 211365

---

**Not valid until signed by Fort Bend County.**

---

The Original (**Contract Sum**) \$ 3,154,589.50

Net change by previously authorized Change Orders \$ 218,455.34

The (**Contract Sum**) Prior to this Change Order was \$ 3,373,044.84

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 125,376.00

The new (**Contract Sum**) including this Change Order will be \$ 3,498,420.84

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 210 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 07/16/2024

---

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_  
(Signature)

DATE: \_\_\_\_\_



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Project Code	x18	Report Run Date	02/27/2024
Project Name	Front Street (x18)	Change Order Date	02/16/2024
Contract Number	CN-1	Original Contract Amount	3,154,589.50
Contractor	Wadecon, LLC	Current Contract Amount	3,373,044.84
Change Order Number	2	Net Change This Order	125,376.00
Short Description	TCP, Waterline Valves, Barricades, and Subsurface Utility Exploration	Contract Amount After Change	3,498,420.84

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	158	Low Profile Concrete Barrier	LF	960.0000	30.00	28,800.00
	159	Constructing Detours (8" Black Base) (Maintenance Included)	TON	82.8800	200.00	16,576.00
	160	18" HDPE Temp. Culvert(Install)	LF	50.0000	100.00	5,000.00
	161	12" HDPE Temp. Culvert(Install)	LF	100.0000	80.00	8,000.00
	162	Temp. Culvert(Remove any size)	LF	150.0000	20.00	3,000.00
	163	Full Day Subsurface Exploration for Design.	EA	5.0000	2,500.00	12,500.00
	164	Half Day Subsurface Exploration for Design.	EA	5.0000	1,500.00	7,500.00
	Container Total					81,376.00
Default	Default					
	113	BARRICADES SIGNS AND TRAFFIC HANDLING	MONTHS	6.0000	7,000.00	42,000.00
	66	GATE VALVE (6IN)	EA	2.0000	1,000.00	2,000.00
	Container Total					44,000.00
	Grand Total					125,376.00