

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
CONSTRUCTION MATERIALS TESTING SERVICES
SOQ 14-025**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, Terracon Consultants, Inc., (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, on or about July 11, 2023, the parties executed and accepted that certain Agreement for Construction Materials Testing Services concerning Tamarron Crossing under Mobility Bond Project No. 20304, pursuant to SOQ 14-025, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to allow Consultant to provide additional Services under the Agreement and to increase the maximum compensation for the completion of such services as set forth herein.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Consultant an additional amount not to exceed thirty-two thousand three hundred three dollars and 21/100 (\$32,303.21) to perform the additional Services pursuant to SOQ 14-025, as described in Consultant’s proposal dated January 18, 2024, attached hereto as Exhibit “A-1” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for all Services rendered is hereby increased to an amount not to exceed one hundred eleven thousand three hundred twenty-eight dollars and 21/100 (\$111,328.21), authorized as follows:

\$ 79,025.00 under the Agreement; and
\$ 32,303.21 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

TERRACON CONSULTANTS, INC.

KP George, County Judge



Authorized Agent – Signature

Date

Chad C. Gordon, P.E.

Authorized Agent – Printed Name

ATTEST:

Senior Principal

Title

Laura Richard, County Clerk

February 27, 2024

Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2024 Agreements\Engineering\Terracon Consultants (23-Eng-100847-A1)\Amend 1 - CMT for Tamarron Crossing (Isl 2.11.24).docx

EXHIBIT A-1



11555 Clay Road, Suite 100
Houston, Texas 77043
P (713) 690-8989
F (713) 690-8787
Terracon.com

January 18, 2024

Fort Bend County
c/o Schaumburg & Polk, Inc.
Attn: Mr. Joseph Schwieterman
301 Jackson, 4th Floor
Richmond, Texas 77469

RE: Supplement to Agreement for Services
Tamarron Crossing Widening – FBC Project No.20304
Tamarron Crossing, Katy, Texas 77494
Change Order Request No.1 Revised
Terracon Project No. 92231239

Dear Mr. Schwieterman:

Terracon is providing the following budget status update and request for modification of budget for the Tamarron Crossing Widening – FBC Project No.20304 project. Terracon's current budget amount is \$79,025.00, which has been exceeded. Terracon would like to request funds in addition to the original contract amount.

The following items were not factored in to our original budget estimate:

- Additional testing for soil samples, field density tests, concrete testing, 10 cancelled service trips, and asphalt testing that was not part of our original scope of work.
- Additional project management time associated to the above tasks.

Original Budget Estimate	\$79,025.00
Change Order No.1	\$32,303.21
Final Adjusted Budget	\$111,328.21

If you have any questions or require additional information, please contact us at your convenience.

Sincerely,
Terracon Consultants, Inc.
(Texas Firm Registration No. F-3272)

Ivan Eduardo Acuna, P.E.
Senior Project Manager
Materials Services

Chad C. Gordon, P.E.
Materials Services Manager

Attachments:

(1) Budget Report as of 1/18/2024