

STATE OF TEXAS                    §  
   §  
COUNTY OF FORT BEND        §

**TWELFTH AMENDMENT TO PROJECT MANAGEMENT AGREEMENT**

**THIS TWELFTH AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and RPS Infrastructure, Inc., formerly known as Klotz Associates, Inc., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Project Management Agreement on September 2, 2014, (hereinafter “Agreement”) for certain management and administrative support services for the 2013 Mobility Bond Project pursuant to SOQ 14-025; as amended by documents dated May 26, 2015, (hereinafter “Amendment”), August 9, 2016 (hereinafter the “Second Amendment”), November 14, 2017, (hereinafter the “Third Amendment”), April 24, 2018, (hereinafter the “Fourth Amendment”), December 11, 2018, (hereinafter “Fifth Amendment”), March 27, 2020, (hereinafter the “Sixth Amendment”), October 6, 2020, (hereinafter “Seventh Amendment”), June 22, 2021, (hereinafter “Eighth Amendment”), March 1, 2022 (hereinafter “Ninth Amendment”), December 6, 2022 (hereinafter “Tenth Amendment”), June 13, 2023 (hereinafter “Eleventh Amendment”); and

WHEREAS, the parties desire to further amend the Agreement to extend the Time of Performance.

**NOW, THEREFORE**, the parties do mutually agree to extend the Time of Performance under the Agreement to end no later than December 31, 2025, as requested in the Contractor’s proposal attached hereto as Exhibit A-12, and incorporated fully by reference.

BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and the subsequent amendments shall remain unchanged.

[THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK.]

FORT BEND COUNTY

RPS INFRASTRUCTURE, INC,  
Formerly known as Klotz Associates, Inc.

\_\_\_\_\_  
KP George, County Judge

  
\_\_\_\_\_  
Authorized Agent – Signature

\_\_\_\_\_  
Date

Lynn Pipkin, P.E.  
\_\_\_\_\_  
Authorized Agent – Printed Name

ATTEST:

Transportation Leader, Houston  
\_\_\_\_\_  
Title

\_\_\_\_\_  
Laura Richard, County Clerk

May 29, 2024  
\_\_\_\_\_  
Date

APPROVED:  
  
\_\_\_\_\_  
J. Stacy Slawinski, P.E., County Engineer

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ \_\_\_\_\_ to  
accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2024 Agreements\Engineering\RPS Infrastructure, Inc. (13-Eng-500004-A12)\12th Amendment to Project Management Agreement with RPS Infrastructure, Inc..docx.5/20/2024. 13-eng-500004-A12

# EXHIBIT A-12

Our ref: 006696

575 N. Dairy Ashford  
Suite 700  
Houston, Texas 77079  
T +1 281 589 7257

Date: January 11, 2024

Mr. Stacy Slawinski, P.E.  
Fort Bend County Engineering  
301 Jackson  
Richmond, TX 77469

**Subject: Request for Extension of Expiration Date for 2013 Mobility Bond Program Contract**

Dear Mr. Slawinski,

I hope this letter finds you well. I am writing regarding the 2013 Mobility Bond Program contract, which expired in December 2023, as per Amendment 10th attached from last year.

As you are aware, our ongoing projects, specifically the US 90A at SH 99 (13409), are currently in construction and are anticipated to continue through the end of 2025. Considering the project timelines, and to ensure the seamless execution of our contractual obligations, we are formally requesting an extension of the expiration date of the aforementioned contract to December 2025.

Extending the contract expiration date will provide our organization with the necessary legal framework to continue our work under the terms and conditions stipulated in the existing contract. We believe that this extension is crucial for the successful completion of the ongoing projects and will contribute to the overall success of the 2013 mobility bond program.

We understand the importance of adhering to contractual obligations and, therefore, assure you that we will continue to meet all other terms and conditions specified in the original agreement. We are committed to delivering high-quality results within the stipulated timeframe and look forward to the opportunity to extend our collaboration.

We kindly request that you review our proposal for the extension and consider the benefits it would bring to both parties. If you require any additional information or documentation to facilitate the extension process, please do not hesitate to contact us.

Thank you for your attention to this matter, and we appreciate your prompt consideration of our request. We look forward to your positive response.

Yours sincerely,  
for RPS Infrastructure, Inc.



**Gabriel Odreman, PE, PMP**  
Senior Project Manager  
[gabriel.odreman@rpsgroup.com](mailto:gabriel.odreman@rpsgroup.com)  
+1 (281) 902-3501