



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Chimney Rock Road (17202)

CONTRACTOR:

Hurtado Construction

5629 FM 359 S, Brookshire, TX 77423

The contract is changed as follows:

Low water crossing, usage of on-site storm sewer pipes provided by FBC and added days

CHANGE ORDER NUMBER 1

DATE 04/15/2024

PROJECT NUMBER 17202

BID NUMBER 23-073

CONTRACT DATE 11/21/2023

FBC PURCHASE ORDER NO.. 234643

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 7,258,225.36

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 7,258,225.36

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 20,524.27

The new (**Contract Sum**) including this Change Order will be \$ 7,278,749.63

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 15 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 03/04/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	17202	Report Run Date	04/30/2024
Project Name	Chimney Rock Road (17202)	Change Order Date	04/15/2024
Contract Number	CN-2	Original Contract Amount	7,258,225.36
Contractor	Hurtado Construction	Current Contract Amount	7,258,225.36
Change Order Number	1	Net Change This Order	20,524.27
Short Description	Low water crossing, usage of on-site storm sewer pipes provided by FBC and added days	Contract Amount After Change	7,278,749.63

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	C. STORM SEWER ITEMS					
	109	Owner provided at jobsite reinforced concrete pipe, C76, Class III, Rubber Gasket (24")	LF	280.0000	57.00	15,960.00
	110	Owner provided at jobsite reinforced concrete pipe, C76, Class III, Rubber Gasket (30")	LF	344.0000	62.00	21,328.00
	25	24" COUNTY APPROVED STORM PIPE	LF	-280.0000	94.00	-26,320.00
	26	30" COUNTY APPROVED STORM PIPE	LF	-344.0000	118.00	-40,592.00
	J.** EXTRA WORK ITEMS					
	108	Install Low Water Crossing at American Canal	LS	1.0000	50,148.27	50,148.27
	Container Total					20,524.27
	Grand Total					20,524.27