

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**SECOND AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS SECOND AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and HJ Consulting, Inc., (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on October 6, 2020, pursuant to SOQ 14-025, and the Amendment to Agreement for Professional Engineering Services on or about August 24, 2021 (the “Amendment”), collectively referred to as the “Agreement” and incorporated fully by reference for all purposes; and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided, increase the total Maximum Compensation under the Agreement for the completion of such additional services, and extend the Time for Performance under the Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Consultant an additional twenty-two thousand one hundred twenty-five dollars and 00/100 (\$22,125.00), for the services as described in Consultant’s proposal dated April 7, 2024, attached hereto as Exhibit “A-2” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for Services rendered is hereby increased to an amount not to exceed three hundred forty-one thousand two one hundred twenty-seven dollars and 69/100 (\$341,127.69), authorized as follows:
 - \$300,140.27 under the Agreement;
 - \$ 18,862.42 under the Amendment; and
 - \$ 22,125.00 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.

4. The Time of Performance under the Agreement shall extend to end no later than December 31, 2028, as requested in Consultant's proposal.
5. BY ACCEPTANCE OF AGREEMENT, CONSULTANT ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.


Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

{Execution Page Follows}

{Remainder of Page Intentionally Left Blank}

FORT BEND COUNTY

HJ CONSULTING, INC



KP George, County Judge

Authorized Agent – Signature

Harish Jajoo, PE

Date

Authorized Agent – Printed Name

ATTEST:

President

Title

07-08-24

Laura Richard, County Clerk

Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2024 Agreements\Engineering\HJ Consulting, Inc. (20-Eng-101137-A2)\Amendment 2 -- Professional Engineering Services Agreement -- HJ Consulting, Inc..docx.6/21/2024. 20-Eng-101137-A2 DRP

EXHIBIT A-2



April 7, 2024

Mr. Kevin Mineo, PE
Binkley & Barfield, Inc.
1710 Seamist Drive
Houston, TX 77008

Re: Proposal for Additional Professional Services
Westenfeldt Road (Rabb Road to State Highway 6), Precinct 2

Dear Mr. Mineo:

HJ Consulting, Inc. (HJ) is pleased to submit this revised proposal for the additional design revisions for Westenfeldt Road widening project described below:

Scope:

1. Change the section from Asphalt to Concrete.
2. Add storm sewers and inlets as necessary for Calvary Church drainage to drain to inlet at Preserve at Highway 6.
3. Revise Hydraulic Calculations.
4. Revise Storm Water Pollution Prevention Plans.
5. Revise Cross Sections.
6. Revise/update sheets with new background.
7. Update project manual (estimate, bid tabs) accordingly.
8. Resubmit 95% plans.
9. Attend to 95% plans comments and finalize the drawings and documents for Final Submittal.

The fee is based upon the Scope of Work (SOW) of the additional design efforts outlined by Fort Bend County (FBC) and recent discussions with you. Refer to the original SOW and other addendums for all other design efforts.

Civil Engineers | Construction Managers

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com

Tentative Schedule (Subject to NTP):


Item	Duration	Date
NTP		4/15/24
95% Submittal	3 Weeks	5/6/24
FBC Review	2 Weeks	5/20/24
Final Signed & Sealed	2 Weeks	6/3/24

Fee:

The design fee for additional scope is **\$22,125** and is detailed in the attachment.

If you have any questions, please give me a call, or send me an email.

Sincerely,



Harish Jajoo, PE, CFM
President
HJ Consulting, Inc.



WESTENFELDT ROAD
(RABB ROAD TO STATE HIGHWAY 6)
FBC PROJECT# 17124x
HJ CONSULTING, INC.
PAVEMENT & PARTIAL STORM SEWER ADDITION
LEVEL OF EFFORT FOR FINAL DESIGN PHASE, APRIL 2024

Employee Classification		No. of Sheets	Principal	Sr Project Manager	QA/QC Engineer	Project Engineer	Graduate Engineer	CAD Technician	Admin	Total Hours	Total
Raw Labor Rates			\$325.00	\$275.00	\$225.00	\$175.00	\$135.00	\$105.00	\$75.00		
LEVEL OF EFFORT (DESIGN PHASE)											
TASK	TASK DESCRIPTION	ESTIMATED HOURS									
DRAWINGS & DOCUMENTS (95% Submittal)											
1	Update Proposed Typical Section	1		0.25	0.25	0.5		2		3	\$ 422.50
2	Update/Additional Hydraulic Calculations	1		1	1	2	6			10	\$ 1,660.00
3	Update Plan and Profile Sheets	7		2	3	4	4	21		34	\$ 4,670.00
4	Storm Water Pollution Prevention Plans	1		0.25	0.25	0.5	1	2		4	\$ 557.50
5	Cross Sections & Earthwork Calculations	10		1	2	5	5	20		33	\$ 4,375.00
6	Project Manual										\$ -
6.1	<i>Bid Form (Est Unit and w/wo Total Costs)</i>			1	1	2	3	6		13	\$ 1,885.00
6.2	<i>Specification Table of Contents</i>										\$ -
7	Fort Bend County Standard Sheets										\$ -
DRAWINGS & DOCUMENTS (95% Submittal) SUBTOTAL		20									\$ 13,570.00
DRAWINGS & DOCUMENTS (Final Submittal)											
1	Update Drawings for Final Submittal			2	2	4	8	16		32	\$ 4,460.00
2	Update Project Manual Bid Forms, Cost Estimates, Specs										\$ -
DRAWINGS & DOCUMENTS (Final Submittal) SUBTOTAL											\$ 4,460.00



WESTENFELDT ROAD
(RABB ROAD TO STATE HIGHWAY 6)
FBC PROJECT# 17124x
HJ CONSULTING, INC.
PAVEMENT & PARTIAL STORM SEWER ADDITION
LEVEL OF EFFORT FOR FINAL DESIGN PHASE, APRIL 2024

Employee Classification		No. of Sheets	Principal	Sr Project Manager	QA/QC Engineer	Project Engineer	Graduate Engineer	CAD Technician	Admin	Total Hours	Total	
Raw Labor Rates			\$325.00	\$275.00	\$225.00	\$175.00	\$135.00	\$105.00	\$75.00			
LEVEL OF EFFORT (DESIGN PHASE)												
TASK	TASK DESCRIPTION	ESTIMATED HOURS										
PROJECT MANAGEMENT												
1	Field Visit (Investigations and Findings)										\$ -	
2	Coordination with Adjoining Projects		2	4						6	\$ 1,750.00	
3	Coordination with Public Utilities for Obtaining Record Drawings										\$ -	
4	Coordination with Centerpoint Energy, AT&T, Comcast and Other (Private Utilities)										\$ -	
5	Project Management and Meetings		2	3						5	\$ 1,475.00	
6	Submittal Milestones (Design Submittals - 95% and Final) & Attend to Comments			1		1	1	2	1	6	\$ 870.00	
PROJECT MANAGEMENT SUBTOTAL											\$ 4,095.00	
OTHER EXPENSES												
1	Printing/Plotting/Copying (Including Mylars)										\$ -	
2	Mileage/Postage/Courier										\$ -	
OTHER EXPENSES SUBTOTAL											\$ -	
TOTAL HOURS			4	15.5	9.5	19	28	69	1	146		
TOTAL ESTIMATE			\$1,300	\$4,263	\$2,138	\$3,325	\$3,780	\$7,245	\$75		\$ 22,125.00	