



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Tamarron Crossing (20304)

CONTRACTOR:

Hurtado Construction
 5629 FM 359 S, Brookshire, TX 77423

CHANGE ORDER NUMBER 2
 DATE 05/29/2024
 PROJECT NUMBER 20304
 BID NUMBER 23-024
 CONTRACT DATE 03/28/2023
 FBC PURCHASE ORDER NO.. 225726

The contract is changed as follows:
 Balancing Change Order

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 1,928,921.02

Net change by previously authorized Change Orders \$ 85,419.62

The (**Contract Sum**) Prior to this Change Order was \$ 2,014,340.64

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ -51,560.51

The new (**Contract Sum**) including this Change Order will be \$ 1,962,780.13

The Contract Time will be increased or decreased or unchanged by 24 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 02/19/2024

Authorized:

Fort Bend County Judge
 Honorable KP George
 301 Jackson St.,
 Richmond, Texas 77469

By: _____
 (Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20304	Report Run Date	08/26/2024
Project Name	Tamarron Crossing (20304)	Change Order Date	05/29/2024
Contract Number	CN-1	Original Contract Amount	1,928,921.02
Contractor	Hurtado Construction	Current Contract Amount	2,014,340.64
Change Order Number	2	Net Change This Order	-51,560.52
Short Description	Balancing Change Order	Contract Amount After Change	1,962,780.12

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	13	Hydrated Lime for stabilization (6% by dry weight)	TON	-40.7800	318.00	-12,968.04
	14	Manipulation of Lime Stabilized Subgrade - 8" Depth (6% Lime)	SY	-5653.1700	4.88	-27,587.47
	15	Cement Stablized Sand Subgrade - (8" Depth)	SY	-163.3400	24.00	-3,920.16
	16	4 - 1/2" Thick Concrete Sidewalk	SY	65.3000	50.98	3,328.99
	19	Concrete Median Nose (6" Thick)	SY	-4.2800	54.00	-231.12
	20	Coloring for Median Nose (Black)	SY	-4.2800	21.08	-90.22
	25	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	-67.0000	112.00	-7,504.00
	26	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (30")	LF	-1.0000	138.00	-138.00
	27	Precast Concrete Standard Manhole (5 ft ≤ Depth ≤ 10 ft)	EA	8.0000	2,388.00	19,104.00
	28	Connect to Exist Storm Sewer with Concrete Collar, 24" RCP	EA	-4.0000	1,328.28	-5,313.12
	29	Sched 40 PVC 6-Inch Irrigation Sleeve	LF	142.0000	32.00	4,544.00
	3	Remove Old Concrete (Pavement)	SY	42.1100	16.00	673.76
	30	Painted Curb (Yellow) Along Median Nose and Turn Bay	LF	-117.0000	2.34	-273.78
	32	Reflectorized Pavement Markings Type I (Thermoplastic) - 8-inch White/Solid - Furnish and Applied	LF	12.0000	3.00	36.00
	40	Traffic Control - Furnish, Install & Remove	MONTHS	-2.0000	1,500.00	-3,000.00
	43	Reinforced Filter Fabric Barrier (60% of Unit Cost for Furnish and Installation, and 40% of unit Cost for Removal)	LF	-4500.0000	1.40	-6,300.00
	46	Rock Filter Dam (Type 2; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LF	-20.0000	50.00	-1,000.00
	48	Protective Slab for Pipeline (10' Wide)	LF	-6.0000	499.88	-2,999.28
	49	Dewatering	LS	-1.0000	8.00	-8.00
	5	Remove Old Concrete (Sidewalk)	SY	21.0000	8.10	170.10
	50	Hydrated Lime for stabilization (3% by dry weight)	TON	-28.0000	180.00	-5,040.00
	51	Fly Ash for Stabilization (8% by dry weight)	TON	71.0300	80.00	5,682.40
	52	Manipulation of Lime-Fly Ash Stabilized Subgrade - 8" Depth (3% Lime & 8% Fly Ash)	SY	2526.7800	0.80	2,021.42
	53	Temporary Asphalt Pavement (6" Depth)	SY	-130.0000	48.00	-6,240.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	55	Tree Protection and Trimming	LS	-1.0000	8.00	-8.00
	56	Uniform Police Officer (Minimum \$25/hr)	HRS	-180.0000	25.00	-4,500.00
	Container Total					-51,560.52
Grand Total					-51,560.52	