



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Beechnut Street (17410)

CONTRACTOR:

Northtex Construction LLC

PO BOX 38444

CHANGE ORDER NUMBER 2

DATE 08/01/2024

PROJECT NUMBER 17410

BID NUMBER B22-078

CONTRACT DATE

FBC PURCHASE ORDER NO.. 216401

The contract is changed as follows:

Final Quantities adjustments and adding an item for Rapid Roadside
Flashing Beacon

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 5,853,796.90

Net change by previously authorized Change Orders \$ 21,496.00

The (**Contract Sum**) Prior to this Change Order was \$ 5,875,292.90

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 129,682.94

The new (**Contract Sum**) including this Change Order will be \$ 6,004,975.84

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 176 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 06/21/2024

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17410	Report Run Date	09/06/2024
Project Name	Beechnut Street (17410)	Change Order Date	08/01/2024
Contract Number	CN-1	Original Contract Amount	5,853,796.90
Contractor	Northtex Construction LLC	Current Contract Amount	5,875,292.90
Change Order Number	2	Net Change This Order	129,682.94
Short Description	Final Quantities adjustments and adding an item for Rapid Roadside Flashing Beacon	Contract Amount After Change	6,004,975.84

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	15	Lime Stabilized Subgrade Manipulation - 8" Depth (Includes 10" Roundabout Depth)	SY	2515.5500	4.05	10,187.98
	16	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	286.9100	260.00	74,596.60
	18	Reinforced Concrete Driveway (8")	SY	35.9400	105.00	3,773.70
	21	Hot Mix-Hot Laid Asphaltic Concrete (2")	TON	-31.2200	235.00	-7,336.70
	22	Constructing Detours (8" Black Base) (Roadway Transition)	TON	-10.8400	165.00	-1,788.60
	3	Remove Old Concrete (Pavement)	SY	113.4500	12.50	1,418.13
	43	Aluminum Signs (Ground Mounted) - Furnish & Install	EA	4.0000	665.00	2,660.00
	5	Remove Old Concrete (Sidewalk)	SY	119.1600	13.00	1,549.08
	50	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	20.0000	9.65	193.00
	52	Reflectorized Pavement Markings Type I (Thermoplastic) Word "ONLY" - Furnish & Applied	LF	1.0000	180.00	180.00
	62	Traffic Control - Barricades, Barriers, Barrels, Cones and Signing	MONTHS	1.0000	4,150.00	4,150.00
	63	Work Zone Pavement Markings 4" Yellow/Dashed (Removable) Furnished - Applied, Removed	LF	18.0000	2.55	45.90
	68	Reinforced Filter Fabric Barrier (60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal)	LF	-300.0000	1.80	-540.00
	7	Remove and Dispose of Existing Concrete, Metal, or Plastic Pipe (All Sizes)	LF	131.0000	23.50	3,078.50
	76	Cement Stabilized Sand Subgrade (8")	SY	260.6400	23.00	5,994.72
	77	Portland Cement	TON	-20.0000	155.00	-3,100.00
	8	Removing Old Structures - Manholes (All Depths)	EA	4.0000	1,350.00	5,400.00
	80	Video Recording Construction	LS	-1.0000	22,000.00	-22,000.00
	83	Off-Duty Uniformed Peace Officer - As Directed By Engineer (Min. Bid \$25/Hr)	HRS	-40.0000	96.50	-3,860.00
	87	Rapid Roadside Flashing Beacon (Solar Powered)	EA	4.0000	13,770.16	55,080.64
	Container Total					129,682.95
	Grand Total					129,682.95