



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Burney-Old Richmond (17207)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Long River Increased Paving Items & Add Stabilized Sand over
Storm Sewer under Roadways

CHANGE ORDER NUMBER 1

DATE 06/19/2024

PROJECT NUMBER 17207

BID NUMBER 23-033

CONTRACT DATE 04/11/2023

FBC PURCHASE ORDER NO.. 225728

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 7,511,519.38

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 7,511,519.38

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 220,019.68

The new (**Contract Sum**) including this Change Order will be \$ 7,731,539.06

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 133 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 04/17/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17207	Report Run Date	09/19/2024
Project Name	Burney-Old Richmond (17207)	Change Order Date	06/19/2024
Contract Number	CN-2	Original Contract Amount	7,511,519.38
Contractor	Allgood Construction	Current Contract Amount	7,511,519.38
Change Order Number	1	Net Change This Order	220,019.68
Short Description	Long River Increased Paving Items & Add Stabilized Sand over Storm Sewer under Roadways	Contract Amount After Change	7,731,539.06

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	B. Roadway Items					
	106	Remove existing concrete pavement (All Depths)	SY	262.1000	12.00	3,145.20
	11	REINFORCED CONCRETE CURB - 6"	LF	116.0000	5.10	591.60
	13	REINFORCED CONCRETE SIDEWALK (4-1/2")	SY	112.0000	59.40	6,652.80
	17	ADA RAMP - TYPE 7	EA	1.0000	1,500.00	1,500.00
	20	SODDING FOR EROSION CONTROL (VARIOUS WIDTHS)	SY	19.0000	5.70	108.30
	4	REMOVE OLD CONCRETE(CURB)	LF	116.0000	3.60	417.60
	5	LIME TREATMENT (8" DEPTH)	SY	289.0000	3.90	1,127.10
	6	HYDRATED LIME (SLURRY) OR COMMERCIAL LIME SLURRY	TON	37.0000	364.80	13,497.60
	8	CONCRETE PAVEMENT (8")	SY	262.1000	72.10	18,897.41
	C. BASE UNIT PRICE TABLE (STORM SEWER ITEMS):					
	98	Additional CSS, 24" RCP	LF	2164.0000	17.42	37,696.88
	99	Additional CSS, 30" RCP	LF	605.0000	25.68	15,536.40
	100	Additional CSS, 24"x38" Elliptical RCP	LF	147.0000	21.77	3,200.19
	101	Additional CSS, 36" RCP	LF	95.0000	88.85	8,440.75
	102	Additional CSS, Concrete Box Culvert (3'x2')	LF	953.0000	16.87	16,077.11
	103	Additional CSS, Concrete Box Culvert (4'x3')	LF	635.0000	16.62	10,553.70
	104	Additional CSS, Concrete Box Culvert (5'x3')	LF	2184.0000	16.46	35,948.64
	105	Haul off excess utility spoils from the additional CSS	CY	2775.5000	16.80	46,628.40
	Container Total					220,019.68
	Grand Total					220,019.68